



eTIR Interconnection Project Phase-2

Habib Ahmad
Director, Transit Trade
Project Director eTIR
20th June 2022



Scheme of the Presentation

1. Background
2. Targets of Phase-2
3. Present status
4. Suggestion for improvement



Back ground

- 1. Annex-11 regarding e-TIR introduced in TIR convention** **Feb 2020**
- 2. Pakistan is 1/17 countries that expressed interest**
- 3. Kick-off meeting for Phase -1 held with the ECE team** **Oct 2020**
- 4. Development of message pair I5/I6 was completed** **Sep 2021**
- 5. Development team for Phase -2 notified** **Mar 2022**
- 6. Development of remaining 10 pairs of messages started** **13.5.2022**
- 7. Seven pair of messages completed** **08.6.2022**



Phase 2 - Target vs Achievement

Sr. No	Messages to be developed in 2 nd phase	Status as on 20.6.2022
1	“I1 – Accept guarantee / I2 – Acceptance results”;	Completed
2	“I7 – Record Declaration Data / I8 – Record Declaration Data Results”;	Completed
3	“I9 – Start TIR Operation / I10 – Start results”;	Completed
4	“I11 – Terminate TIR Operation / I12 – Termination results”;	Completed
5	“I13 – Discharge TIR Operation / I14 – Discharge results”;	Completed
6	“I17 – Refusal to Start TIR Operation / I18 – Refusal to Start Results”;	Completed
7	“I15 – Notify Customs / I16 – Notifications Confirmation”;	Pending
8	“E9 – Advance TIR Data / E10 – Advance TIR Data Results”;	Under test
9	“E11 – Advance Amendment Data / E12 – Advance Amendment Data Results”;	Pending
10	“E13 – Cancel Advance Data / E14 – Cancel Advance Data Results”;	Pending



Issues faced and resolved



- UNECE has high number of servers, each session had a different server; white-listing was time consuming
- Dedicated server for remaining four messages may help in saving time
- Interoperability between Pakistan's framework (WCF) and the eTIR international system framework (CXF),
- It was resolved through home-made solution by UNECE



Way forward



- TIR Customs stations may be configured in e-TIR system on priority
- After development of the remaining four messages, integration of WeBOC with e-TIR International system will be done
- Extensive testing

Current Status of the Project

Phase-1 [100% Complete]
Phase-2 [70% Complete]





Thank You