



Ministry of Finance and National Planning

Status on PPP Projects

Public-Private Partnership Department

(12th February, 2024)

Presentation Outline

1

- Acronyms

2

- Summary

3

- PPPs handed back

4

- PPPs in operation

5

- PPPs under implementation

6

- PPPs with signed concession agreement but no financial close

Acronyms

CA	-	Contracting Authority
MCTI	-	Ministry of Commerce Trade and Industry
MHAIS	-	Ministry of Home Affairs and Internal Security
MLGRD	-	Ministry of Local Government and Rural Development
MoEd	-	Ministry of Education
MoD	-	Ministry of Defence
RDA	-	Road Development Agency
ZAF	-	Zambia Air Force

Summary

Description	Number
Projects Handed Back	2
Projects in Operation	3
Projects under Implementation	6
Projects on Commercial Close	6
Total Project Portfolio	17

PPPs handed back to Government – No. 1

Initial Project commissioned in 2021, Extension to be handed back in December 2024

Financial Close: Yes

Model: Build and Transfer
Sector: Security

Party: Saltech Enterprise
Investment: \$9 million


CA: Zambia Correctional Services-MHAIS

Project: Mwembeshi Correctional Facility, Chilanga District, Lusaka Province


Deliverables: Modern facility with 1,500 bed space capacity

Signed: 15th April, 2016


PPPs handed back to Government – No. 2




PPPs in Operation – No. 1



PPPs in Operation – No. 2



PPPs in Operation – No. 3



PPPs under Implementation – No. 1

Financial Close: Yes
Implementation Status:
98% complete

Model: Build and
Transfer
Sector: Security

Party: Mukuyu
Ventures Limited
Investment: \$12 mill

CA: Zambia
Correctional Service -
MHAIS

**Project: Construction of
1,800 capacity Prison,
Chilanga District, Lusaka
Province.**

**Deliverables: Modern
prison facility in order to
address security concerns
at Lusaka Central Prison**

Hand-back: TBA

Signed: 18th April, 2016

PPPs under Implementation – No. 2

Financial Close: Yes
Implementation Status:
Emergency works
started

Model: Design,
Finance, Build,
Operate, Maintain and
Transfer
Sector: Transport

Party: Macro Oceans
Investment Consort.
Investment: \$649.9
mill

CA: RDA-MIHUD

Hand-back: 27th February, 2048


25 years

Project: Lusaka-Ndola
Dual Carriage Road,
Lusaka, Kabwe, Kapiri
Mposhi and Ndola
Districts


Deliverables: Upgrade to
dual carriage way of
327km Lusaka-Ndola and
45km of Luanshya-
Fisenge-Masangano road

Signed: 28th February, 2023


PPPs under Implementation – No. 3




PPPs under Implementation – No. 4



PPPs under Implementation – No. 5



PPPs Under Implementation – No. 6



PPPs on Commercial Close– No. 1

Financial Close: No
(proposed 5-12-2023)
Implementation Status:
Not started

Model: Design,
Finance, Build,
Operate, Maintain and
Transfer
Sector: Real Estate

Party: Trans
Engineering
Construction Ltd
Investment: \$52 mill

CA: Kalumbila Town
Council-MLGRD

Hand-back: 30th October, 2047

25 years

Project: Kalumbila Town
Council Mixed Use
Project, Kalumbila
District, North-Western
Province.

Deliverables: 583 low,
medium and high cost
housing units, filling
station, shopping mall,
modern bus terminus and
market

Signed: 31st October, 2022

PPPs on Commercial Close – No. 2

Financial Close: No
(proposed 25-03-2024)
Implementation Status:
Not started

Model: Design,
Finance, Build,
Operate, Maintain and
Transfer
Sector: Transport

Party: Sandstone
Consortium Ltd
Investment: \$119 mill

CA: RDA-MIHUD

Hand-back: 25th September, 2048

25 years

Project: Lumwana-
Kambimba Road and
Border Post, Kalumbila-
Mwinilunga District,
North-Western Province.

Deliverables: Construction
of 100km Lumwana to
Kambimba road and border
infrastructure

Signed: 26th September, 2023

PPPs on Commercial Close – No. 3

Financial Close: No
(proposed 8-04-2024)
Implementation Status:
Not started

Model: Design,
Finance, Build,
Operate, Maintain and
Transfer
Sector: Transport

Party: Lutembwe
Consulting (Sable)
Investment: \$79.8mill

CA: RDA-MIHUD

Hand-back: 8th October, 2048

25 years

**Project: Katete-Chanida
Road and Chanida Border,
Katete-Chanida Districts,
Eastern Province.**

**Deliverables:
Rehabilitation of 55km T6
road from T4 junction at
Katete to Chanida Border
and construction of One-
Stop Border Facility**

Signed: 9th October, 2023

PPPs on Commercial Close – No. 4

Financial Close: No
(proposed 15-04-2024)
Implementation Status:
Not started

Model: Design,
Finance, Build,
Operate, Maintain and
Transfer
Sector: Transport

Party: Jiayou
Consortium Limited
Investment: \$76.4 mill

CA: RDA-
MIHUD/MCTI

Hand-back: 15th October, 2045

22 years

Project: Sakania Border,
Border Access Road and
Ndola-Mufulira Road
Project- Ndola-Mufulira
Districts, Copperbelt
Province.

Deliverables: Construction
of infrastructure at Sakania
Border, Border access
Road and the Ndola-
Mufulira road.

Signed: 16th October, 2023

PPPs on Commercial Close – No. 5

Financial Close: No
Implementation Status:
Not started

Model: Design,
Finance, Build,
Operate, Maintain and
Transfer
Sector: Transport

Party: Bert Motors
Investment: \$450 mill

CA: RDA-MIHUD

Project: Chingola-
Mutanda via solwezi road,
Chingola-Solwezi
Districts, North Western
Province.

Deliverables: Construction
of Chingola to Solwezi
dual carriage way
including bypass roads in
Chingola and Solwezi

Hand-back: May, 2051

30 years

Signed: May, 2021

PPPs on Commercial Close – No. 6

Financial Close: No
(proposed 31-03-2024)
Implementation Status:
Not started

Model: Design,
Finance, Build,
Operate, Maintain and
Transfer
Sector: Transport

Party: Groupe
European De
Development Africa
Investment: \$180 mill

CA: RDA-MIHUD


Hand-back: 4th August, 2041

25 years

Project: Kasomeno-
Mwenda Road Project,
Mwense District, Luapula
Province.

Deliverables: Construction
of bituminous standard of
approximately 92 km of
Kaluba to Mwenda Road
including One-Stop Border
Post and a Bridge across
the Luapula River.

Signed: 5th August, 2016



End