

1st Solomon Islands National Workshop on the MSG Green Trade Project

Green trade, Project objective and overview

30 June 2022

Julien Bliesener, Regional Coordinator, UNCTAD

Green Trade & Sustainable Development



→ Green trades generate potentially positive externalities in terms of socioeconomic or environmental development of the local community.

The MSG Green Trade Project

A. Funded by 12th Tranche of the United Nations Development Account (approx. US\$ 500,000)

B. Four MSG Members (Fiji, Papua New Guinea, Solomon Islands and Vanuatu)

C. From 2020 to end-2023

The Project Objective



To increase the capacity of four MSG Members to identify and strengthen synergistic linkages between green trade promotion and their sustainable development in a regionally collaborative manner.


1. Transparency in trade regulations of Solomon Islands and export market
2. Access to niche markets including “sustainable markets”
3. Regional and international economic cooperation

The Project Timeline

2021 Q4	2022 Q1	Q2	Q3	Q4	2023 Q1	Q2	Q3	Q4
1 st Regional Workshop								
	National level activities							
		1 st National Workshop			2 nd National Workshop			
					Regional level activities			
					2 nd Regional Workshop		3 rd Regional Workshop	
							Presentation (TBC)	

1. National level

- To strengthen national synergistic linkages between green trade promotion and sustainable development




The Project Timeline


2021 Q4	2022 Q1	Q2	Q3	Q4	2023 Q1	Q2	Q3	Q4
1 st Regional Workshop								
	National level activities							
		1 st National Workshop			2 nd National Workshop			
					Regional level activities			
					2 nd Regional Workshop		3 rd Regional Workshop	
							Presentation (TBC)	

2. Regional level

- To strengthen MSG multi-stakeholder partnership and mechanism for better coordination of national synergistic linkages



The Project Organization Structure



Thank you!

unctad.org/ntm

Julien.Bliesener@un.org

