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EXECUTIVE SUMMARY 

This report presents the results of an external evaluation of UNCTAD’s implementation of 
the Development Account Project - Strengthening Science, Technology and Innovation 
Policies for Development in Latin America. The project was implemented in the period 
2009 to 2012, during which UNCTAD provided Science, Technology and Innovation 
Policies (STIP) reviews to the governments of Peru, El Salvador and the Dominican 
Republic.   

This evaluation examines the project performance in accordance with its logical 
framework, and focuses on assessing the relevance, effectiveness, efficiency, 
sustainability, and impact of the project, among other issues. The intended audience for 
this evaluation report includes UNCTAD's management, the project team, the Capacity 
Development Office/ Development Account of DESA, beneficiary country stakeholders, 
UNCTAD’s member states, and other stakeholders and interested parties. 

The evaluator used a combined approach to carry out the evaluation: desk review of 
published and written reports, survey questionnaire and interviews.  

In general, the STIP reviews and the accompanying activities did achieve the planned 
objectives by providing practical, reliable and accurate policy recommendations, coupled 
with outstanding analysis of the national innovation system of each country. The response 
from the surveys and the interviews revealed a high level of satisfaction by all stakeholders 
and beneficiaries.  

This evaluation observes that the STIP reviews played a good and important role of 
awareness raising and facilitated consensus building in beneficiary countries. Two out of 
the three beneficiary countries have put some of the recommendations from their 
respective STIP Reviews on the top of their political agenda and some evidence suggests 
some recommendations have either been implemented or would be implemented in the 
medium-term. Such outcomes are encouraging, particularly as ensuring implementation of 
the recommendations is beyond the mandate and budget of this Development Account 
project. 

Regarding relevance of the project, the evaluator found that the STIP reviews did actively 
involve some of the beneficiary country counterparts in the project design, including 
initiation and selection of sector studies and the establishment of national project 
counterpart teams, hence ensuring close customization of activities. UNCTAD staff and 
international experts who participated in the review activities were considered as suitable 
providers of the STIP reviews. More importantly, UNCTAD has been flexible in using 
alternative conceptual frameworks, which are better adapted to the specificities of each of 
the beneficiary countries, to analyze the national innovation system and provide 
corresponding policy recommendations. 

In the area of project effectiveness, the activities are determined to have achieved planned 
objectives. The evaluator observed that UNCTAD provided an outstanding SWOT analysis 
of the beneficiary countries’ national innovation system, and provided practical, reliable 
and accurate policy recommendations and clear roadmaps for implementing 
recommendations. However, the evaluator found that some compromises were reached in 
the choice of sectors to be included in a Review, the availability of data for the preliminary 
literature review, and the preparation of field visits, all of which had an effect on the 
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conduct of the reviews. It also appeared that the two-week field missions are too short for 
effective information collection and interaction with stakeholders. 

When evaluating project efficiency, the evaluator observed that in all countries, the STIP 
reviews were completed within reasonable time parameters, and a high level of output was 
achieved within the limited project budget. However, the STIP review project was not fully 
successful in using modern communication tools to facilitate information exchange and 
coordination in each country as initially planned in the project, and the lack of suitable 
human capacity in one country to cooperate on the Review led to considerable delays. 

In terms of sustainability and impact of the project, there are good signs that in two 
countries, some STIP review recommendations either have been or are going to be 
implemented. UNCTAD ensured inter-agency collaboration and involved UN ECLAC in the 
project. Positive comments were received that UNCTAD has done a good job in terms of 
awareness-raising and initiating policy dialogue among stakeholders. However, the full 
impact of the project can only be evaluated in a few years’ time. 

On the basis of the findings and conclusions, the evaluation makes the following 
recommendations to UNCTAD:  

 Official requests for STIP Reviews that are submitted to UNCTAD by countries should 
be better guided by clear requirements and criteria for embarking on such Reviews, to 
achieve better clarity on the expectations for each STIP Review; 

 More thorough preparation of field visits in order to improve information gathering; 

 Ensure better coordination through beneficiary country counterparts to maximize the 
representation of all stakeholders, including beneficiary country ministries and their 
relevant administrative units, academia, and the private sector; 

 Improve sustainability and impact of the project by establishing mechanisms for 
monitoring implementation of the recommendations; 

 Intensify inter-agency collaboration. 
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Chapter 1.- Introduction  

1.1. Project background1 

Technological upgrading in the productive sector is a necessary condition for long-term 
growth, development and improvement of living standards. Science, technology and 
innovation (STI) also offer major contributions to the achievement of social and 
environmental goals such as improving access to health and education, managing natural 
resources, addressing climate change or preserving biodiversity. As knowledge-based and 
technology-intensive processes generate an increasing share of added value, developing 
countries need to upgrade their capacity to generate and absorb knowledge and 
technology and related capacities. Developing countries need to fine-tune continuously 
their STI-related policies across all sectors of the economy and also support innovative 
development at enterprise and government levels. 

The UNCTAD Project AC - Strengthening Science, Technology and Innovation Policies for 
Development in Latin America (STIP reviews or reports) is aimed at assisting developing 
countries in Latin America in building their STI capacity, with a view to ensuring that 
national STI programmes become an instrument for supporting relevant components of the 
national development agenda. The STIP reviews are based on an interactive process with 
the Government. The STIP reviews assist developing countries to assess the 
effectiveness of their STI-related policies and to adjust their policies and institutions in 
order to build a national STI framework that is conducive to technological growth and 
innovative development. They include an analysis of the country’s strengths, weaknesses, 
opportunities, and threats (SWOT) to development and identify the different elements – 
legal instruments, policies, measures and practices – that make up their current STI 
framework; they pinpoint systemic and structural weaknesses; they evaluate the STI-
related components of sectors and priorities; and provide options and recommendations 
on national policies. The outcome of this work is the publication of a Science, Technology 
and Innovation Policy (STIP) review for each of these countries. 

1.2. Evaluation background 

The purpose of this exercise is to examine the performance of this project in accordance 
with its logical framework. The evaluation reviews all activities that have been 
implemented under this project in the three beneficiary countries, namely, the Dominican 
Republic, El Salvador and Peru.  

The evaluation assessed the relevance, effectiveness, efficiency, sustainability, and 
impact of work implemented by the STIP review project.  

1.3. Evaluation methodology 

The methodology used for this evaluation study comprised the following:  

1) Desk review of a broad range of published or written reports and other relevant 
documents;  

2) Questionnaires or surveys to national and international experts and other stakeholders 
involved2 in the STIP review;  

                                                           
1
 Adapted from the DTL_ST&ICT_Cluster XV report 2010 (UNCTAD, 2011) 
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3) In-depth interviews in Geneva and through teleconferences.  

The survey questions included in this report are based on the Terms of Reference (ToR) of 
this evaluation. The design of the survey is supported by the analysis of the 2009 projects 
document and the methodological framework report3 (UNCTAD, 2011). 

The evaluation paid specific attention to the inclusion of experts in the STI field who were 
not involved in the preparation of the STIP reviews, in order to collect neutral and third-
party opinion of the project performance.  

The evaluation also made specific efforts to review and assess if STIP analysis and policy 
recommendations are considered to be of good quality and credibility, and the project and 
process management of the STIP review. 

1.4. Limitations 

The evaluation exercise was scheduled for a very short time frame of four weeks, which 
means that the activities were carried out in a fast pace and the quick response to the 
survey questionnaires was crucial. Due to time pressure, not all foreseen stakeholders 
provided feedback in the two to three weeks’ window of the survey period. The survey 
questionnaires received seven, six and four responses from stakeholders in Peru, El 
Salvador and the Dominican Republic respectively. 

Despite the fact that maybe more collaboration could have been obtained from policy 
makers and from the production sector, the evaluator personally feels that the information 
obtained and follow-up on specific issues following interviews is sufficient to give a good 
overview about the quality and impact of the STIP reviews, because a very intensive 
cooperation was obtained from the international experts of the beneficiary countries. 

                                                                                                                                                                                                 
2 Target respondents include:  the UNCTAD team, the team of international, and of national experts; beneficiary country 

policy makers, the national representatives of El Salvador, Peru and the Dominican Republic to UNCTAD, and the 
representatives of the production sector.  

3
 UNCTAD, 2009: the project document 08/09 AC: Strengthening Science, Technology and Innovation Policies for 

Development in Latin America.  UNCTAD; 2011: the UNCTAD report ―A framework for science, technology and 
innovation Policies Review (STIP review). This framework indicates some specific objectives although it also mentions 
indirectly some general aims like in the preface or other parts of the publication.  Also for each country specific questions 
will be included based on the corresponding STIP reviews. Basically it will be asked what is done with each of the 
specific recommendations. It is important to note that this methodological framework was elaborated after much of the 
work being evaluated here was done and drew to a significant extent from the experience gained in this project. However 
it was used as a point of reference to define the research questions of this project 
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Chapter 2.- Main Findings  

2.1.- Relevance 
The evaluation questions pertaining to relevance of this project were as follows:  

1. Whether the project design and choice of activities/deliverables have properly reflected 

the needs of the beneficiaries, taking into account UNCTAD’s mandates, and alignment 

with the objectives of the Development Account;  

2. Whether UNCTAD was a suitable provider of the project activities/deliverables;  

3. Whether the activities and outputs of the programme were consistent with the intended 

outcomes and impact; 

 

Each STIP Review is intended to provide an in-depth analysis of the strengths, 
weaknesses, opportunities and threats (SWOT) of the national innovation system of the 
beneficiary country; and based on the SWOT analysis, the experts provide specific, 
practical, reliable and accurate policy recommendations to the country.  

In general, the evaluator found that the quality, completeness and appropriateness of STIP 
reviews can be considered as very good. Most stakeholders are satisfied with the SWOT 
analysis, the review of the STI policies and consider that the recommendations are 
appropriate. In conclusion, the activities and outputs of the program were consistent with 
the intended outcomes and expected achievements. 

The positive opinion of all the stakeholders shows that the project design and choice of 
activities and the final deliverables have properly reflected the needs of the beneficiaries. 
The STIP reviews were successfully carried out, following exactly the methodology 
suggested in the proposal. Moreover the participation of all stakeholders was considered 
by the stakeholders, in general, as satisfactory to very good. Some international experts 
did value very positively that the STIP review use an alternative method to analyze the 
national innovation system; one that is more appropriate for developing countries.  

Representatives of the three beneficiary countries interviewed through the evaluation 
exercise expressed their satisfaction, and indicated that the reports are of a very high 
quality and that the recommendations are very useful and to the point. The survey 
responses from 17 experts and stakeholders confirmed this opinion. For most of the 
questions that assessed the overall quality of the STIP review, the respondents gave an 
average of 4.5 points out of a maximum of five points. In the case of the Dominican 
Republic, the assessment of the ―policy recommendations‖ was on average, 3.5 points. 
However, the evaluator also notes that respondents who commented on the STIP review 
for the Dominican Republic commended it as the most comprehensive and systematic 
review to date and probably the only one to be formulated from the viewpoint of innovation, 
which is distinct from scientific research or technology acquisition. 

The evaluator observed that each STIP review has put into motion, important and 
necessary awareness-raising and consensus-building processes in the three countries. 
Even though implementation of the recommendations in each of the Reviews has not yet 
occurred, the reviews have triggered some initial positive outcomes. As one respondent 
mentioned ―the most important aspect is not the STIP review report in itself, which has its 
importance due to its existence. However the most important aspect is the process to 
achieve this product: the consensus obtained; the involvement of stakeholders and 
institutions and; the level of suitability of the recommendations‖. These facts reflect the 
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rising level of awareness, which will have an important role to ensure a sustainable long 
term impact from the reviews. In fact, survey findings reveal that the STIP review report 
becomes a very important source of information for those who want to obtain information 
about or want to analyze the national innovation systems and the STI policies. 

UNCTAD staff and the international experts were considered as suitable providers of such 
assistance, with a very good level of expertise and involvement, as confirmed by the 
findings from the surveys and interview respondents.  

UNCTAD has been flexible in using alternative conceptual frameworks, which are better 
adapted to the specificities of each of the beneficiary countries, to analyze the national 
innovation system and provide corresponding policy recommendations. However, the 
evaluator also found out in one particular country, at the National Stakeholders workshop, 
several academics complained that applying international standards in doing the 
assessment on STI was not relevant for their country. Due to the limited duration of the 
evaluation exercise, this point could not be further substantiated. 

The evaluator also received some feedback from a stakeholder who felt that UNCTAD 
could have adopted a more flexible approach in its recommendations.  This related in 
particular, to a recommendation as to which national institution (Ministry or Agency) should 
lead the STI agenda in the country. However on further probing, this finding was not 
further substantiated, but instead, the evaluator found that the criticism stemmed from 
some personal tensions between some of the stakeholders involved in the process. 
Generally, international experts engaged in the STIP reviews were perceived by the 
country stakeholders as being neutral and more open to looking for alternative solutions 
for institutional settings or reforms than the national experts. 

2.2.-  Effectiveness  

1. Whether the activities have achieved planned objectives;  

2. Whether the scope of the activities has been adequate in view of the  existing 

resources and expertise;  

3. Effectiveness of and obstacles during the STIP review process.   

 

In general the STIP reviews and the underlying activities did effectively achieve the 
planned objectives: providing practical, reliable and accurate policy recommendations, 
based on an outstanding SWOT analysis of the national innovation system.  

The policy recommendations were successful in the way that they strike a balance 
between specific recommendations and holistic or general ones. At the same time, they 
mapped out a vision for the beneficiary country. The combination between specific and 
general recommendations proves to be realistic, practical and achievable, according to the 
survey respondents. In the case of El Salvador and Peru, experts and stakeholders 
commented that clear, appropriate and achievable recommendations were proposed with 
a clear roadmap for their implementation. In the case of the Dominican Republic, the 
evaluator observed that the recommendations seem to be more of a general nature. This 
last aspect may be due to the fact that in this country the systemic weaknesses on STI are 
more prevalent than those in El Salvador and Peru, thus they call for stronger efforts to 
organize the institutional setting that can enable the operation of a national system of 
innovation and related STI policies.   
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The STIP reviews involve an in-depth analysis of STI related policy and programmes. 
Initially perceived by some stakeholders as some sort of external audit of their work, the 
project team would sometimes face big challenges in getting cooperation from some 
stakeholders. However, it turned out that the project team is successful in building trust 
with the stakeholders as the project progresses, and thus more effectively built consensus.  

Two important aspects that influence the outcome of the STIP review process are 
associated with the initial preparation of the STIP review: the quality and 
comprehensiveness of the official request for a STIP review, and the profile of the national 
counterpart team. The evaluator believes that a well communicated official request for a 
STIP review raised by the potential beneficiary country could very well facilitate the 
implementation of the STIP review, ensuring effectiveness of the review, and avoiding 
conflicts on preferences that would otherwise emerge if expectations are not clarified from 
the beginning. A clear structure with clear roles and responsibilities of different 
stakeholders of the national counterpart is essential in coordinating, facilitating and 
monitoring the STIP review implementation. The national counterpart team should have 
full representation of all government and academia stakeholders relating to STI and the 
relevant private sector representatives. It is also important that the field visits undertaken 
could ensure academia and private sectors’ engagement in interviews and discussions. All 
of the three beneficiary countries had problems defining precisely the objectives and 
expected outcomes of the STIP review due to limited prior exposure to such issues, which 
highlighted the importance of UNCTAD’s role in this regard.  

It was observed that at least in one instance, compromises on the focus of the Review had 
to be made due to divergent views as to the purpose of such Reviews. For instance, in one 
country, the Government believed that the STIP Review could play the role of a prospects 
study and trigger technological development in a field in which the country had not yet the 
capacity. The STIP Reviews are however, intended to provide an analysis of, and 
recommendations for improving the innovation systems of the most relevant existing 
production sectors, especially those playing important roles in the country's GDP. As each 
STIP Review is strongly dependent on the support and participation of each country, the 
Review was conducted as per the views of the beneficiary country. The period during 
which such discussions took place however caused some delays to the process, and 
some reservations about the effectiveness and appropriateness of the final product were 
voiced to the evaluator in this regard. Nonetheless, the survey and interview results proved 
that the country representatives are very satisfied with the work done by the STIP review 
team. 

STIP Reviews require comprehensive, accurate and reliable information in order to ensure 
their robustness and relevance. Good collaboration with national counterparts, and 
adequate resources should be devoted to ensure enough information is collected, whether 
it is for the purpose of selecting sectors for STIP review, or for the purpose of doing SWOT 
analysis of the sectors at a later stage. In each country two field visits were made. The first 
one was used as an intensive information-gathering and stocktaking mission to obtain and 
complete the required information and to discuss with the stakeholders the current 
situation in order to obtain qualitative background information for the SWOT analysis of the 
national innovation system and the structure and effectiveness of the STI policies. The 
second field visit is to discuss the draft report with the stakeholders and to analyze and 
discuss the appropriateness of the recommendations. The field missions, if well planned, 
would compensate the limitations and difficulties of desk research or getting 
comprehensive information from the beneficiary country through telephone or emails.  
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The evaluator found that some field missions were not carried out successfully as planned, 
although the agenda of the field visits was intensive and comprehensive. Extended 
absences of relevant national counterparts, missing data, and inadequate cooperation 
affected the effectiveness of such data collection. For such reasons, the two-week field 
missions are in fact too short. However, as the budget does not permit longer visits, the 
preparation of the field missions is very important. 

Although almost all stakeholders, survey and interview respondents commended the 
expertise and qualifications of UNCTAD staff and international experts, however, 
respondents from two of the countries involved noted that their respective Reviews could 
have benefited from more careful selection of the national experts involved in the Reviews. 
The evaluator concurs with the comments that finding good experts in countries where 
national innovation system is still being developed is not an easy task. Luckily, the 
shortage of skills of some national experts was to some extent balanced by the 
outstanding jobs done by the international experts.  

Comments were also received that the STIP review reports could have also addressed the 
role of intellectual property rights, transfer of technology and know-how and the ways in 
which these can be promoted by better coordination with other UN agencies, besides 
investment agreements. The STIP reviews are a good instrument, but some respondents 
said that attention should also be given to how the beneficiary country can acquire 
technologies and absorb technologies. Further, some respondents suggested that the 
STIP reviews should also give a solution regarding the establishment of a mechanism to 
encourage and improve the interaction of all stakeholders within the innovation system in 
each country.  

2.3.- Efficiency  

1. Whether project schedules were met or projects were completed within reasonable 

time parameters;  

2. Whether the activities have used the most efficient means in delivering the activities, 

for example, through the use of local resources or of modern communication tools, 

when appropriate; 

 

Generally, the evaluator observed that in all countries, the STIP reviews were completed 
within reasonable time parameters, and a high level of output was achieved within the 
limited project budget. For instance, in some of the beneficiary countries, the field mission 
was quite intensive and included interviews in regions outside the capital. 

The STIP review project for the three Latin America counties was approved in 2008. The 
project started in May 2009 after the financial resources were made available from the 
Development Account, and finished in July 2012. A request for extension of the project 
was obtained to ensure the dissemination and formal presentation of the STIP review 
report of the Dominican Republic, and the latter is planned to take place at the next 
session of the United Nations Commission on Science, Technology and Development 
(CSTD) in May 2013.  

However for each country’s project, some specific problems led to the rescheduling of 
initially planned activities. For instance, the lack of suitable human capacity at the country 
level to cooperate on the Review in one instance led to considerable delays. Normally the 
second field mission should take place some three to four months after the first one to 
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discuss the draft report and appropriateness of the recommendations. However, in one 
instance, the feedback from the national counterpart on the first draft report came one year 
later, despite several requests that were made by UNCTAD. In another country, there was 
an initial delay of some activities due to the problems with finalizing the exact composition 
of the national counterpart team; and the unclear and somewhat duplicate responsibilities 
between stakeholders delayed the decision making process towards the 
recommendations. Also, changes in governments and change of persons in charge of STI 
in two countries caused further delay of the presentation of the final report and some other 
activities, which finally led to an extension of the project timeline.  

The participants in the STIP reviews perceived that the funds were used very efficiently; 
with a limited quantity of resources, a high level of outputs were reached as each Review 
incorporated extensive data collection and consultations. Moreover, several respondents 
believe that the STIP reviews in the three countries have either generated or will generate 
a high level of spill-over effects in the institutional, legal and economic areas.  

The project could have benefitted from greater efficiencies in its coordination of data 
exchanges with each national counterpart team. It was found that the project was not fully 
successful in using modern communication tools as initially planned. This was also 
acknowledged by the UNCTAD staff. UNCTAD developed an online platform to encourage 
information exchange and sharing of best practices among the direct participants of the 
STIP review and with the project team. The platform was found not to be user-friendly and 
was not used by most of the participants. It ended up that most interchange of information 
and reports and feedback on questions or problems was carried out directly by e-mails 
among the participants and with the project team.  

2.4.-  Sustainability and impact  

 
1. Whether the activities have been designed and implemented in such a way to ensure 

maximum sustainability of their impact; 

2. Whether there is initial evidence that the benefits of the project will, or are likely to 

continue in the future;  

3. Whether there is initial evidence of the acceptance/implementation of 

recommendations from the completed STIP review in the beneficiary countries;  

4. Whether any outcomes (intended and/or unintended) in beneficiary countries are 

evident following the intervention by UNCTAD;  

 

The STIP review process is designed to ensure maximum sustainability of their impact and 
effect on STI related national policy.  

From the very start the STIP review involved the beneficiary countries actively in the 
initiation, design and implementation of the project. Beneficiary countries played an 
important role in the design of the project, the selection of the sector studies and the 
establishment of a national counterpart team. As illustrated in Box 1, government 
counterparts would be involved in the STIP review from phase 1. This ensured to a 
reasonable extent the sustainability of the impact as stakeholders are more likely to accept 
policy recommendations of the STIP review. Moreover there are several aspects of the 
reports and the design of the review process that contributed to a certain extent, the buy-in 
of the stakeholders and the future implementation of the recommendations: 
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 The inclusion of a country-specific roadmap that offers a sound strategy to help the 
government develop an appropriate institutional setting and STI policies to initiate a 
technological catch up process; 

 The inclusion of a country-specific sector analysis based on the needs of the country. 
Each country selects the most promising or important sectors or those areas where 
they want to reinforce R&D and innovation;   

 Round table discussions of the draft reports with the participation of all the 
stakeholders (policymakers, enterprises and scientists) and an official presentation of 
the final report in the country and in UNCTAD;  

 And, very importantly, the involvement of some international development 
organizations as participants in the STIP review to help ensure future support for the 
implementation of the recommendations.  
 

Box 1.- The 7 Phases of the STIP review process 

1. Government request of the STIP review 

 Creation of STIP review team (2-4 international experts and UNCTAD staff) 

 Establishment of an inter-ministerial team of government counterparts 

 Agreement on which sectors of the economy should receive detailed scrutiny) 
2. Fact finding and data collection mission (interviews with all stakeholders – 2-3 weeks) 
3. Preparation of the first draft report 
4. Internal review process and comments from the government country parts  
5. In country stakeholders´ workshops to discuss the key findings and recommendations  
6. Publication of the STIP review and its presentation in the UNCTAD 
7. Possible preparation of a project to finance the implementation of the high priority 

recommendations  

Source: based on the interview with UNCTAD staff  

UNCTAD adapted to the different STI environment of the three countries in the policy 
recommendations and the design of the roadmap. The recommendations and the roadmap 
received good comments from the surveys and interviews and are believed to be 
achievable. In the case of El Salvador and Peru, clear, appropriate and achievable 
recommendations were proposed with a clear roadmap for their implementation. However, 
in the case of the Dominican Republic the recommendations were more general due to its 
relatively low level of innovative system and yet to be developed innovation related 
policies. It was determined that the priority and precondition for the Dominican Republic in 
the area of STI is to establish a sound and performing institutional and legal setting first, 
and only then they can further launch and implement specific STI related initiatives in 
certain industry sectors. This is also emphasized by an international expert — no good STI 
policies can be developed to promote innovation in the energy sector of the Dominican 
Republic unless the legal setting or regulation is amended. Therefore the 
recommendations for the Dominican Republic had a more general and holistic nature.  

UNCTAD ensured inter-agency collaboration in the STIP reviews in Latin America and 
involved UN ECLAC in the project. ECLAC had very good information and knowledge on 
the overall economic development of the three countries being examined. They also have 
good contacts and relationships with the local authorities. Owing to the above reasons and 
the prospect of getting potential funds for future implementation of the policy 
recommendations through this collaboration, the project can be considered successful in 
leveraging inter-agency collaboration to ensuring sustainability.  

Almost all interviewed experts or stakeholders mentioned the follow up activities to 
implement the recommendations as a weakness in the design of this Development 
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Account project. In fact this project’s activities finishes when the implementation of the 
recommendations should start, which is supposed to be the most important and critical 
part of work in terms of building a nation’s capacity and policies on STI. Neither UNCTAD 
nor this Development Account project can further finance the implementation of the 
recommendations.  It is also not easy to involve some international/ regional investment 
banks or other organizations to give support for development and technical cooperation 
because they have different mandates and priorities of work, and UNCTAD must maintain 
its autonomy to carry out the STIP reviews. Some respondents also noted that the 
countries involved in this project face some challenges in locating funds for the follow-up 
activities given that they have an intermediate level of economic development, and that 
many donors prioritize funds for least developed countries. 

While UNCTAD has done a good job in terms of awareness-raising and initiating policy 
dialogue among stakeholders through this project, the sustainability of the project and its 
long term impact can really only be evaluated in a few years’ time, particularly following 
implementation of the recommendations contained in each Review. Angola’s case could 
be an example to illustrate the time it takes to have the STIP review recommendations 
implemented. The Secretary of State for Science and Technology of Angola4 presented at 
the CSTD in May 2012 their planned implementation of the recommendations of the STIP 
review, which was finished in September 2008. It follows that the actual effects of such 
actions can only eventuate after implementation of this plan. 

Moreover, several factors that affect the sustainability and impact of the project can be 
summarized as follows: (1) the decision making process of the beneficiary country 
governments and stakeholders; (2) the talent pool in the beneficiary countries to follow up 
and implement the policy recommendations; (3) country specific preference on sector 
development; and (4) the obtaining of financial resources for following up and capacity 
building. 

The STIP review project for the three countries of Peru, El Salvador, and the Dominican 
Republic were conducted in the last two years and have only recently been completed. It 
takes time to implement changes in the policy mix, institutional setting and legal 
framework. As stated in the previous chapter, it is important that the institutional setting to 
implement the changes includes all STI related ministries and administrative units, and 
relevant private and academic sectors. The evaluator observed that the involvement of 
some stakeholders was insufficient. This was especially the case of the stakeholders from 
the private sector, who can play an important role in developing the national innovation 
system and technology development capacity through their investments in research and 
development, driven or supported by government policy.  

While implementation of the recommendations in each STIP Review is beyond the scope 
of the project, the evaluator sought to identify if there are already initial indications of the 
possible impact of the project's activities. It should be noted that it is difficult to separate 
the effect of the STIP review in relation to other reasons or causes of the changes in the 
STI policies of the beneficiary countries. The fact that a country requested for a STIP 
review implies that some stakeholders of that country already attach high importance to 
research and development and innovation policies, which means not all changes in STI 
policies are necessarily triggered by or are the results of the STIP review.  The following 

                                                           
4
 Guidelines and Tools for implementation, coordination and regulation of Science, Technology and Innovation in Angola. 

Presentation Prof.  João Sebastião Teta, (.Secretary of State for Science and Technology) during the 15th Session of the 
CSTD ( Geneva, 21 – 25 May 2012) 
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section aims merely to capture outcomes that can be discerned in each country following 
the completion of the project's activities. 

The implementation of STIP review recommendations is uneven among the countries. In 
the case of the Dominican Republic, no real impact can be observed, especially due to the 
fact that the STIP review recommendations are only scheduled for a formal presentation in 
May 2013, and have only been informally presented to the Ministry of Higher Education, 
Science, and Technology, at a time of transition in its leadership. However, the evaluator 
managed to observe some direct positive effects in the case of El Salvador and Peru. It 
appeared that STI policies are on the top of the two countries’ political agenda.  

In El Salvador, the process of elaborating the STIP review as well as its official 
presentation has resulted in an increased interest across different government authorities, 
ministries, private sectors and academia aiming to reinforce science, technology and 
innovation policies. In fact, the analysis and recommendations of the report have already 
fed into public policy design processes. These include the elaboration of the National 
Industrial Policy and National Innovation, Science and Technology Policy, the proposals 
for a World Bank loan and an IADB loan related to the promotion of STI in the country. 
Their ―New Industrial Program‖ mentioned the STIP review as one of the inputs in 
designing the program. Moreover the new law on STI (National Innovation, Science and 
Technology Policy), as recommended by the STIP review, integrated two previously 
foreseen to be independent laws: one on innovation, and the other on science and 
technology. UNCTAD also organized a training workshop on the design and management 
of innovation funds following the STIP review, in response to a specific demand from the 
Government of El Salvador to expand the availability of financial resources for innovation 
activities and impact. However the strategic recommendation in the STIP review to create 
an institutional setting where STI are led by a senior official is still not defined in this new 
law. Moreover some experts have serious concerns as to whether the funds (obtained 
from international organizations) would be used to promote academic or private sector 
R&D, or will be only used to finance STI projects of the governmental institutions. The 
Government of El Salvador has also recently put in place a number of programs that 
address several other recommendations included in the report, such as the increased 
public investment in STI.  

In Peru the implementation is less encouraging and is still in an initial phase, among other 
reasons, due to the change of the government in August 2012 and the delay in the 
institutional restructuring required to design and implement the new foreseen STI policies. 
It could be observed that some recommendations have already been taken into account. 
UNCTAD staff and the international experts indicate that the new Government of Peru 
takes the R&D and innovation policy seriously. It was a main agenda in the last election 
campaign proposed by one of the presidential candidates (who was successfully elected 
the new president) and his new government values the report and its recommendations. 
According to some national stakeholders, the situation is moving in the right direction: (1) 
The new government is trying to increase the human and financial resources to promote 
STI; (2) Since a few months ago, the private sector has witnessed an increasing attention 
for innovation and they are demanding national STI policies. This tendency can be 
considered as substantial change in the innovative culture of the enterprises; (3) Although 
the new government is still working on the implementation of the recommendations, it 
seems that they have decided to reorganize and reinforce the National Council for 
Science, Technology and Innovation (CONCYTEC), as recommended by the STIP review 
report, instead of the creation of a new STI ministry; (4) The government has the intention 
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to establish a system to better collect information on its innovation system to define the 
required indicators.    

Chapter 3.- Key conclusions 

The STIP reviews satisfied the intended project objectives and expected 
accomplishments, and the surveys and interviews confirm the outstanding work and 
capabilities of the UNCTAD staff and the international experts. The positive opinions of all 
the stakeholders demonstrate that the project design, choice of activities and the final 
deliverables have properly addressed the needs of the beneficiaries. The main 
stakeholders are satisfied with the SWOT analysis, the review of the STI policies and they 
consider the recommendations are appropriate. Moreover the representation of all 
stakeholders in the counterpart team was considered, in general, as satisfactory to very 
good.  

The STIP review project is successful in awareness-raising and consensus-building in the 
STI related area in the beneficiary countries. However, it is too early to judge the long term 
impact of the STIP review and the beneficiary countries’ follow-up on and implementation 
of STIP review recommendations. In El Salvador, several recommendations are either 
implemented or at the top of the political agenda. Also, in the case of Peru, the 
recommendations are high on the agenda, although the new government, which has been 
in office only since last August, has not had time to implement the changes. In the case of 
the Dominican Republic however, the official presentation of the Review is only scheduled 
for May 2013.  

Some critical comments were made on improving the selection of the sectors for STIP 
review. As mentioned under 2.1- relevance, sometimes beneficiary country maintains that 
the STIP Review should help trigger emergence of new sector and technology, while the 
UNCTAD secretariat prefers to analyse and improve the innovation systems of the most 
relevant existing production sectors. It suggests a need to have a mechanism built into this 
STIP review and have the criteria set up to avoid compromise in project execution. 

 

Chapter 4.- Recommendations5  

1. Better formulate the requirements and criteria on official requests to be raised by 
the beneficiary countries applying for the STIP review with UNCTAD 

 A well communicated official request for STIP review raised by the potential beneficiary 
country could facilitate the discussion and implementation of the STIP review, ensuring 
effectiveness of the review, and avoiding conflicts on preferences that would otherwise 
emerge in a not so well formulated situation. UNCTAD published its new Framework 
for conducting STIP reviews, which was updated after gaining experiences from the 
STIP reviews of the three Latin American countries. This new framework requests 
national counterparts to submit a brief background note and self-assessment stating 
their objectives for the STIP review and a justification of the selection of the sectors. 

 However, the evaluator believes that UNCTAD should further strengthen the framework 
and ensure that governments interested in applying for a STIP Review undertake a 
mandatory self-evaluation of the sectors to be examined by the STIP Review, based on 

                                                           
5
 Details of some of the recommendations can be consulted in annex 2.4  
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a realistic assessment of objectives for the STIP review, national technology readiness, 
development priorities, potential markets and potential impact, the role of the 
requesting office in terms of STI, and talent pool in the relevant sectors. This could 
facilitate the beneficiary country’s self-assessment and the quality of its outcome.  

 The framework should specify clear criteria in evaluating the eligibility of sectors for 
STIP review, thus UNCTAD could avoid scenarios when the project was initially 
planned to strengthen important industry sectors but was compromised to provide 
policy recommendation on a new and immature sector. The evaluator has the opinion 
that when selecting specific sectors, the following criteria should be observed by both 
UNCTAD and the national counterparts: a) the sector has some significant economic or 
social relevance for the country and at the same time, it requires investment in R&D 
and innovation, and/or an upgrading of technology due to known technological gap, 
and b) there is good potential that the recommendations included will be acted upon.  

 In the official request for STIP review, beneficiary country should envisage and justify 
the exact composition of the national counterpart team and define the roles and 
responsibilities of different ministries, academia and private sectors. This would 
minimize conflicts that might arise if the reporting line and decision making is not clear 
in the national counterpart team. 

 The output of the above-mentioned work, if thoroughly done by the beneficiary country, 
could be used in UNCTAD’s feasibility study and initial assessment of the situation. 

 
2. Make all efforts to improve information gathering and ensure thorough 

preparation of field visits 

 The first field visit is very essential in this project. Thoroughly planned and successfully 
carried out, the field visit would make it possible for the experts to be more efficient and 
effective in the information collection, discussions and interviews with the stakeholders.  

 To ensure efficiency, UNCTAD should collaborate with the counterpart to have well 
prepared agenda for the field visits and should have done sufficient research and desk 
study on STI related areas of the beneficiary country before they meet the 
stakeholders. By having an intensive agenda and a schedule to meet all the 
representatives of the stakeholders (academic, private and political), the experts on the 
field mission can then more effectively collect information for SWOT analysis and 
follow-up.  

 Video conferences or online interactive interviews (using SKYPE) could be organized 
to clarify information received and gathered before the project experts embarking on 
the field visit. This helps control the costs, as it makes it less necessary to organize 
long duration field visits. More importantly, this helps clarify issues and problems, 
making it possible for the experts to devote time for consensus-building during the field 
visits. 

 In the field missions, it appeared that mostly the policy makers with a political 
background were interviewed. Future STIP reviews field visits should aim to talk to a 
broader range of stakeholders and representatives, involving high level Civil Servants 
and local specialists who are in the field and can provide more substantive information 
due to their background and experience.  
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3. Ensure full representation of stakeholders in the composition of the national 

counterpart team 

 Each beneficiary country should set up a national counterpart team with 
representatives from all STI related ministries and governmental organizations , as well 
as representatives from the private and the academic sector in the national counterpart 
team.  

 
4. Improve sustainability and impact of the project by establishing built-in 

mechanisms for monitoring implementation of the recommendations 

The implementation of the recommendations is a long term process, outside the mandate 
and responsibilities of this Development Account funded project. However, at the same 
time it is the ultimate objective of the STIP reviews. A mechanism could be built into such 
projects to extend the intervention of UNCTAD and ensure that each beneficiary country 
proactively follow up on the policy recommendations and report back on their 
implementation. Although no funds are available, in the evaluator’s opinion, UNCTAD staff 
could still be involved at least on a low indirect level to provide certain support to the 
stakeholders of the beneficiary country. Some suggestions in this regard are as follows:  

 Include in the initial agreement on the STIP review a requirement that the beneficiary 
country should present to UNCTAD, on the occasion of three and six years after the 
STIP review, the development status of the institutional and legal changes and the 
adjustment of the STI policy mix. 

 Facilitate beneficiary countries’ self-assessment by designing a form (checklist) that 
can be filled in easily for the beneficiary country to evaluate which aspects or 
recommendations are implemented, how they are implemented and in which ways, and 
what are the lessons learned and what are areas still having difficulties and challenges 
for implementation.  

 Explore possibilities of having certain provisions in the project design to provide non-
regular consultation through video conferences or teleconferences to assist with the 
implementation after the STIP review project has delivered policy recommendations 
and roadmap.  

 Promote peer exchange and encourage best practice sharing at the intergovernmental 
machinery of UNCTAD and conventions such as United Nations Commission on 
Science and Technology for Development (UN CSTD) within three or four years.  

5. Intensify inter-agency collaboration 

 Intensify collaboration with other international cooperation agencies and financial 
institutions such as the World Bank, ECLAC6 in the STIP review process, engaging 
them in an early stage of the projects, which could facilitate the implementation of the 
recommendations included in the STIP reviews. 

                                                           
6
Or the InterAmerican Development Bank, GIZ, UNDP, USAID 
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Evaluación externa del programa de UNCTAD “Exámenes de las  

Políticas de Ciencia, Tecnología e Innovación” (Exámenes PCTI) 

para el desarrollo en Latino América 
 

Exámenes PCTI en Perú, la Republica Dominicana y El Salvador  
 

Realizado por encargo de la "Evaluation and Monitoring Unit” de la UNCTAD 
 

Estimada/o señora o señor:  

La UNCTAD esta actualmente evaluando la calidad y el impacto de los exámenes de políticas nacionales de 

ciencia, tecnología e innovación (exámenes PCTI o STIP reviews) efectuado recientemente en tres países de 

Latino América: El Salvador, el Perú y la República Dominicana (entre 2009 y 2012). Estos exámenes 

persiguen elaborar un análisis de las Fortalezas, Amenazas, Debilidades y Oportunidades (Análisis FADO) 

del sistema nacional de innovación. Sus objetivos principales son concienciar la sociedad, las 

administraciones públicas y el sector productivo de la importancia de las políticas CTI para el 

desarrollo y formular recomendaciones al respecto. Por ello los exámenes ofrecen una visión general del 

sistema nacional de innovación y las políticas correspondientes. También analiza estos temas para unos 

sectores concretos considerados por el gobierno nacional de gran importancia para el país.  

Para recoger la información hemos diseñado una encuesta que analiza distintos aspectos de los exámenes 

PCTI y su impacto en el sistema nacional de innovación. La encuesta ha sido diseñada para obtener un 

panorama global del papel de los exámenes PCTI y de su calidad como fuente de información. Se trata de un 

conjunto de preguntas donde se solicita una valoración (numérica) de la importancia de ciertos aspectos. 

Después de cada conjunto de preguntas les pedimos comentar sus respuestas mediante unos comentarios 

cualitativos directamente relacionados con las preguntas mencionadas. Además solicitamos posibles 

sugerencias que podrían mejorar los futuros exámenes PCTI.  

Dada su participación y/o su experiencia relacionada con este trabajo, sus comentarios sobre los Exámenes 

de PCTI llevados a cabo en Perú, El Salvador y/o la República Dominicana serían de gran utilidad para la 

realización de una evaluación global. 

Por ello le rogamos contestar la encuesta y mandarlo al señor Joost Heijs (joost@ccee.ucm.es). El señor 

Heijs recibe las respuestas de forma directa, serán tratadas de forma confidencial y anónima y solo se 

utilizarán para esta evaluación. Dado que el cuestionario es general, sólo se espera que comente sobre 

aquellas áreas en las que ha participado usted o tiene conocimiento directo.  

Agradeciéndole de ante mano su colaboración  

Reciba un cordial saludo 

 

Yuen Ching Ho     Joost Heijs  

Officer-in-Charge    Evaluador Externa  

Evaluation and Monitoring Unit   Director Instituto de Análisis Industrial y Financiero 

UNCTAD     Universidad Complutense Madrid 

 

Para todas las preguntas o dudas respecto a la encuesta puede dirigirse al señor Joost Heijs 

(joost@ccee.ucm.es: 34. 626 519 372). Y para cualquier otra pregunta sobre la evaluación puede 

dirigirse (en inglés) a Ms. Yuen Ching Ho, OiC, Evaluation and Monitoring Unit 

(Yuen.Ching.Ho@unctad.org, tel. +41 229176242) 

 

Las respuestas y observaciones formuladas en los cuestionarios serán tratadas de forma totalmente 

confidencial por el Sr. Heijs y se utilizarán únicamente para los fines de esta evaluación. Además las 

opiniones y comentarios se introducirá en el informe de evaluación solo de forma anónima sin que se 

revela su nombre u organización a la UNCTAD 

 

mailto:joost@ccee.ucm.es
mailto:joost@ccee.ucm.es
mailto:Yuen.Ching.Ho@unctad.org
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AVISO IMPORTANTE 

 

No todos los expertos han participado de la misma forma y en la misma 

intensidad. Por lo que se pide contestar solo aquellas preguntas de que usted 

tiene conocimiento bien debido a su participación directa en el estudio o bien 

debido a su experiencia acumulada durante su trayectoria profesional.  

 

De hecho, algunos expertos posiblemente solo deben contestar unas pocas 

preguntas 

 

Para aquellas preguntas cuyo contenido se encuentra fuera de su ámbito de 

competencia no duda dejar la respuesta en blanco o indicar el valor “0” 
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DATOS DE IDENTIFICACIÓN  

 

1. Nombre de la persona y afiliación:  

 

NOMBRE____________________________________________________________________ 

PAIS ____________________________________________________________________ 

 

PAIS A QUE SE REFIEREN LAS RESPUESTAS _______________________________ 

(Peru,  El Salvador o la República Dominicana) 

 

ORGANIZACIÓN O DEPARTAMENTO  _______________________________________  

___________________________________________________________________________ 

 

Teléfono (Código del país) Ciudad/numero personal __(_____)__________/__________________ 

“Dirección” SKYPE _______________________________________________ 

 

Correo Electrónico ________________________________ 

 

2. Tipo de experto: Nacionalidad y campo de trabajo o actividad 

   SI/NO 

NACIONAL  

INTERNACIONAL  

UNCTAD    

 

   SI/NO 

Administración publica (policymakers)  

Académico/a y/o científico/a  

Empresario/a  

OTROS…………………………………………………………  

 

 

Área o campo (científico)     SI/NO 

Generalista (Sin área)  

Sector agricultura o agro-industria  

Sector de salud   

Sector energético   

Sector de Información y Telecomunicaciones   

Otros sectores  
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A.- La calidad y enfoque del contenido analítico del examen PCTI 
 

Esta primera parte analiza la calidad del informe y en que medida refleja una visión completa de las 

Fortalezas, Amenazas, Debilidades y Oportunidades (Análisis FADO) del sistema de innovación y 

la calidad general del informe y las recomendaciones. Más adelante en la encuesta se analiza estos 

aspectos más en detalle.  

 

A.1 Análisis general del examen PCTI       

    Apenas  ........... De forma muy 

clara 

¿El examen PCTI ha generado un entendimiento claro de los 

puntos fuertes y débiles del sistema nacional de innovación?   
0   1 2 3 4 5 

          

¿El examen PCTI ha analizado las políticas desde un punto 

de vista estratégico a largo plazo y en acuerdo a la política de 

desarrollo general del país?  
0   1 2 3 4 5 

          

¿Se podría considerar el examen PCTI como un “punto de 

referencia” bueno e importante para investigadores o 

políticos interesados en una visión crítica de su sistema 

nacional de innovación? 

0   1 2 3 4 5 

          

¿El examen PCTI ha identificado prioridades estratégicas 

para el desarrollo?  
0   1 2 3 4 5 

         

¿El examen PCTI ha analizado la efectividad de las políticas 

de CTI actuales? 
0   1 2 3 4 5 

          

El examen PCTI recoge y refleja, entre otros, un conjunto de 

datos que ya existía. ¿Ha ofrecido el examen PCTI  un valor 

añadido a estos datos existentes mediante una nueva forma 

de interpretación?  

0   1 2 3 4 5 

   Muy abstracto…versus…claramente definidos 

¿El examen PCTI ofrece recomendaciones claras y bien 

definidas? (abstractos versus muy concretos y claros) 
0   1 2 3 4 5 

  
   

Demasiado ambicioso…..versus…... muy alcanzable  

¿El examen PCTI ofrece recomendaciones que se pueden 

alcanzar? (demasiadas ambiciosas versus concretas y 

ejecutables)  
0   1 2 3 4 5 

          

   Apenas ……...versus ......de forma muy amplia  

¿El examen PCTI ha generado información nueva respecto a 

distintos aspectos del sistema nacional de innovación y sus 

limitaciones?   
0   1 2 3 4 5 

 

Nos sería de gran ayuda si usted pudiera complementar el análisis con sus comentarios y opiniones críticas respecto a 

la calidad y el enfoque general del examen PCTI 

 

 Comentarios adicionales directamente relacionados con las preguntas mencionadas: 

 Comentarios adicionales respecto a aspectos no relacionados con las preguntas mencionadas 

 El informe incluye algunos análisis sectoriales.¿ Existe algún sector en el que las respuestas anteriores destaquen 

negativamente o positivamente?.  

 ¿En que medida se podría mejorar los futuros exámenes PCTI?. 
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B.- LA CALIDAD DEL PROPIO PROCESO DEL EXAMEN DE PCTI Y LOS PROBLEMAS Y 

OBSTACULOS DURANTE ESTE PROCESO  

 

B1.- El nivel de competencia, el compromiso e implicación de los participantes durante el 

proceso del examen de PCTI.   
 No sabe/ 

 No contesta Muy bajo … …...  …Muy alto  
          

¿Existía durante el examen PCTI un compromiso de 

las altas instancias políticas? 
0   1 2 3 4 5 

         

¿El enlace nacional ha resultado un agente fuerte y 

creíble?  
0   1 2 3 4 5 

         

¿El equipo de trabajo interno del país tenía un tamaño 

suficiente para la colaboración y apoyo continuo durante el 

proceso de elaborar el examen PCTI?  
0   1 2 3 4 5 

         

¿Cuál fue el nivel de implicación y compromiso de los 

responsables de la política de CTI durante la ejecución 

del examen de PCTI?. 
0   1 2 3 4 5 

         

¿Cuál fue el nivel de implicación y compromiso del sector 

productivo durante la ejecución del examen de PCTI?.  
0   1 2 3 4 5 

         

¿Cuál fue el nivel de implicación y compromiso de sector 

científico y/o académico durante la ejecución del examen 

de PCTI?.  
0   1 2 3 4 5 

 

 
Nos sería de gran ayuda si usted pudiera complementar el análisis con sus comentarios y opiniones críticas respecto al 

nivel de competencia, compromiso e implicación de los participantes durante el proceso del examen de PCTI 
 

 Comentarios adicionales directamente relacionados con las preguntas mencionadas: 

 

 Comentarios adicionales respecto a aspectos no relacionados con las preguntas mencionadas 

 

 El informe incluye algunos análisis sectoriales.¿ Existe algún sector en el que las respuestas anteriores destaquen 

negativamente o positivamente?.  

 

 ¿En que medida se podrían mejorar estos aspectos en los futuros exámenes PCTII?. 
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B.2.- Obstáculos y barreras que dificultaban la elaboración  del examen PCTI y la recogida de 

datos e información 

No sabe/ 
 No contesta 

   

No importante……….. muy 

Importante 
          

Falta de información existente respecto a los aspectos 

básicos del sistema nacional de innovación  
0   1 2 3 4 5 

         

No sabe/ 

 No contesta 
  Apenas ……......versus ............Muy 

bien 
¿Se ha ejecutado el proyecto dentro de las fechas 

previstas y en un tiempo razonable?  
0   1 2 3 4 5 

         

¿Los expertos de la UNCTAD estaban bien 

preparado? (¿Tenían la preparación requerida para 

elaborar el examen PCTI?) 
0   1 2 3 4 5 

         

¿Cuál fue el nivel de compromiso y dedicación de los 

expertos de la UNCTAD? (¿Han prestado un apoyo 

profesional al examen –Pej. han respondido bien y en 

tiempo a las necesidades y problemas?) 

0   1 2 3 4 5 

         

¿Cuál fue el nivel de compromiso y dedicación de los 

expertos nacionales? (¿Han hecho su trabajo bien y en 

tiempo?) 
0   1 2 3 4 5 

         

¿Los expertos nacionales estaban bien preparados? 

(¿Tenía el conocimiento requerido?)  
0   1 2 3 4 5 

         

¿Cuál el nivel de compromiso y dedicación de los 

expertos internacionales (¿Han hecho su trabajo bien 

y en tiempo?) 
0   1 2 3 4 5 

         

¿Los expertos internacionales estaban bien 

preparados? (¿Tenía el conocimiento requerido?)  
0   1 2 3 4 5 

         

¿Tenia el equipo de expertos y los miembros de 

UNCTAD un acceso fácil a la información y personas  
0   1 2 3 4 5 

         

 

 
Nos sería de gran ayuda si usted pudiera complementar el análisis con sus comentarios y opiniones críticas respecto los 

obstáculos y barreras que dificultaban la elaboración  del examen PCTI y la recolecta de datos e información 

 

 Comentarios adicionales directamente relacionados con las preguntas mencionadas: 

 

 Comentarios adicionales respecto a aspectos no relacionados con las preguntas mencionadas 

 

 El informe incluye algunos análisis sectoriales.¿ Existe algún sector en el que las respuestas anteriores destaquen 

negativamente o positivamente?.  

 

 ¿En que medida se podrían mejorar estos aspectos en los futuros exámenes PCTII?. 
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C.- Tipos de recomendaciones y su calidad y adaptación a las posibilidades y 

problemas del país y su sistema de innovación  

 

C.1.- El tipo de recomendaciones.  
 

No sabe/ 

No contesta  Muy generales………..versus………..muy concretas  

¿Qué tipo de recomendaciones se han propuesto en el examen 

(¿Propuestas concretas versus generales) 
0   1 2 3 4 5 

    Apenas  ………  versus ………  de forma muy clara  

¿Ha identificado el examen PCTI medidas que promocionen 

el desarrollo de la capacidad de absorber de los actores del 

sistema nacional de innovación?  
0   1 2 3 4 5 

     

¿Ha identificado el examen PCTI medidas que promocionen o 

facilita la transferencia tecnológica mediante el comercio o la 

inversión internacional u otras canales  
0   1 2 3 4 5 

         

¿Ha identificado el examen PCTI recomendaciones enfocadas 

hacia mecanismos de seguimiento y planes de acción para los 

agentes del sistema nacional de innovación? 
0   1 2 3 4 5 

         

¿Apoya  el examen PCTI el dialogo político y la provisión de 

oportunidades para generar una cultura y una mayor 

consciencia respecto a la importancia de la mejora del sistema 

nacional de innovación para el desarrollo global del país?  

0   1 2 3 4 5 

         

 

 
Nos sería de gran ayuda si usted pudiera complementar el análisis con sus comentarios y opiniones críticas respecto al 

tipo de recomendaciones y su calidad y adaptación a las posibilidades y problemas del país y su sistema de 

innovación 

 

 Comentarios adicionales directamente relacionados con las preguntas mencionadas: 

 

 Comentarios adicionales respecto a aspectos no relacionados con las preguntas mencionadas 

 

 El informe incluye algunos análisis sectoriales.¿ Existe algún sector en el que las respuestas anteriores destaquen 

negativamente o positivamente?.  

 

 ¿En que medida se podrían mejorar estos aspectos en los futuros exámenes PCTII?. 
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C.2.- Debido al examen de PCTI ¿en su país se ha promocionado la introducción de nuevas 

políticas de I+D+i u otras iniciativas para mejorar el sistema nacional de innovación? 

 

 

La mayoría de los países donde se han elaborado un examen de PCTI tienen sistemas nacionales de 

innovación muy poco desarrollado. Por ello el objetivo directo de este tipo de exámenes es 

concienciar a los agentes económicos y aumentar la cultura innovadora. La implantación  de las 

recomendaciones es un objetivo a largo plazo. A pesar de que la implantación  de las 

recomendaciones no ha sido prioritaria y todavía es pronto para analizar esta implantación  las 

UNCTAD esta interesada en saber si se han implementado ya algunas de sus recomendaciones 

durante o directamente después de finalizar el examen PCTI.   

 

 
No sabe/ 

 No 

contesta 
  Apenas  ………  versus ………  de forma muy clara 

         

¿El examen PCTI ha ayudado a reforzar el papel de los 

organismos de consulta respecto a los temas de PCTI    
0   1 2 3 4 5 

         

¿El examen PCTI ha ayudado a reforzar las relaciones 

formales y/o regulares entre los organismos de consulta 

respecto a los temas de PCTI  con el gobierno? (Como 

consultor y fuente de opinión en temas de PCTI). 

0   1 2 3 4 5 

         

¿El examen PCTI ha ayudado a situar las políticas de CTI 

en la parte central de las políticas de desarrollo económico 

y social?  
0   1 2 3 4 5 

         

¿El examen PCTI ha ayudado a conectar las políticas de 

CTI con otros políticas de desarrollo económico o social?  
0   1 2 3 4 5 

¿El examen PCTI ha ayudado a introducir cambios 

políticos : 
 Apenas  ………  versus ………  de forma muy clara 

         
         

¿Qué podrían conseguir un aumento del gasto publico en 

I+D especialmente enfocados hacia áreas de interés 

económico y/o social?  
0   1 2 3 4 5 

         

¿Que podrían ayudar a convertir "brain drain" en un 

proceso de "brain gain" ¿  
0   1 2 3 4 5 

         

¿Que podrían ayudar a mejorar las relaciones en temas de 

CTI entre PYMES, empresas grandes, organizaciones de 

ciencia y tecnología, instituciones educativos y 

organizaciones empresariales? 

0   1 2 3 4 5 

         

Que podrían a promover la modernización industrial a base 

de innovación y un cambio tecnológico? 
0   1 2 3 4 5 

         

¿Que podrían a promover la modernización del sector de 

agricultura y pesca a base de innovación y un cambio 

tecnológico? 
0   1 2 3 4 5 

         

¿Que podrían reforzar la capacidad científica y tecnológica 

de las empresas para participar en el desarrollo y  para 

poder usar y adaptar las nuevas tecnologías a las 

condiciones y exigencias locales?  

0   1 2 3 4 5 

         
         

¿Que podrían reforzar la promoción de la creación de 

empresas nuevas con base tecnológica¿  
0   1 2 3 4 5 

         

¿Que podrían a reforzar la promoción de la disponibilidad 

de fondos públicos y/o privados de capital de riesgo para 

facilitar el desarrollo de nuevos productos o procesos y/o la 

comercialización de tecnologías nuevos o emergentes? 

0   1 2 3 4 5 

 

 

 
Nos sería de gran ayuda si usted pudiera complementar el análisis con sus comentarios y opiniones críticas respecto al 

impacto de examen PCTI en su país sobre la introducción de nuevas políticas de CTI u otras iniciativas para 

mejorar el sistema nacional de innovación 
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 Comentarios adicionales directamente relacionados con las preguntas mencionadas: 

 

 Comentarios adicionales respecto a aspectos no relacionados con las preguntas mencionadas 

 

 El informe incluye algunos análisis sectoriales.¿ Existe algún sector en el que las respuestas anteriores destaquen 

negativamente o positivamente?.  

 

 ¿En que medida se podrían mejorar estos aspectos en los futuros exámenes PCTII?. 

 

 

 

 

 

C3 Importancia de los  obstáculos para implantar las recomendaciones del examen PCTI  

 
  No sabe/ 

 No contesta 
Obstáculo no importante …..versus …...muy importante  

La innovación y el cambio tecnológico ¿son 

considerados actividades muy alejado de la realidad 

del sistema productivo y del desarrollo económico en 

su totalidad? 

0   1 2 3 4 5 

         

La falta de una masa crítica requerida para su 

implantación exitosa 
0   1 2 3 4 5 

         

Falta de calidad y excelencia del sistema productivo  0   1 2 3 4 5 
         

Falta de compromiso o implicación del sistema 

productivo  
0   1 2 3 4 5 

         

Falta de calidad y excelencia del sistema público de 

I+D  
0   1 2 3 4 5 

         

Falta de compromiso o implicación del sistema 

publico de I+D en la aplicación  de los resultados 

científicos  
0   1 2 3 4 5 

         

Falta de compromiso o implicación del sistema 

educativo en apoyo a la innovación en sus diversas 

formas  
0   1 2 3 4 5 

         

¿Falta de compromiso o implicación de las altas 

estancias políticas? 
0   1 2 3 4 5 

          

¿Falta de compromiso o implicación de los 

responsables de la política de CTI? 
0   1 2 3 4 5 

          

¿Las recomendaciones del examen PCTI fueron 

demasiados ambiciosas (Lejano a las posibilidades 

reales de cambio)?  
0   1 2 3 4 5 

Otros aspectos (Por favor ¿menciónelas?)          

 0   1 2 3 4 5 
         

 0   1 2 3 4 5 
         

 0   1 2 3 4 5 

 

 

 
Nos sería de gran ayuda si usted pudiera complementar el análisis con sus comentarios y opiniones críticas 

respecto a la importancia de los obstáculos para implantar las recomendaciones del examen 

PCTI  
 

 Comentarios adicionales directamente relacionados con las preguntas mencionadas: 
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 Comentarios adicionales respecto a aspectos no relacionados con las preguntas mencionadas 

 

 El informe incluye algunos análisis sectoriales.¿ Existe algún sector en el que las respuestas anteriores destaquen 

negativamente o positivamente?.  

 

 ¿En que medida se podrían mejorar estos aspectos en los futuros exámenes PCTII?. 

 

 

 

C.4.-  Efectos indirectos durante el proceso de ejecución del examen PCTI  
No sabe/ 

 No contesta 
  Apenas  había …  versus … de forma muy clara 

          

¿El examen PCTI ha conseguido aumentar la conciencia o 

cultura innovadora y estimular el dialogo entre los responsables 

políticos y otros agentes del sistema nacional de innovación?   
0   1 2 3 4 5 

          

¿El examen PCTI ha conseguido aumentar la conciencia o 

cultura innovadora  respecto al papel de la ciencia tecnología e 

innovación para el desarrollo nacional?.. 
0   1 2 3 4 5 

          

¿El examen PCTI ha conseguido aumentar la conciencia 

respecto a la necesidad de mejorar el dialogo y las relaciones 

entre los agentes involucrados en CTI?  
0   1 2 3 4 5 

         

¿El examen PCTI ha ayudado a conseguir un consenso entre los 

responsables políticos de PCTI y otros agentes del sistema 

nacional de innovación sobre los futuros líneas de actuación?  
0   1 2 3 4 5 

         

¿El examen PCTI ha ayudado a mejorar la creación de redes 

y a aumentar la colaboración a nivel nacional, 

internacional y regional?  

0   1 2 3 4 5 

         

¿El examen PCTI  ha promovido el dialogo inter-ministerial 

sobre las Políticas de Ciencia, Tecnología e Innovación?  
0   1 2 3 4 5 

         

¿Los responsables de la política de CTI han aprovechado –

durante el periodo de elaboración del examen PCTI – de la 

interacción con los agentes claves del sector privado? 
0   1 2 3 4 5 

         

¿Los responsables de la política de CTI han aprovechado –

durante el periodo de elaboración del examen PCTI – de la 

interacción con los agentes claves del sector académico?   
0   1 2 3 4 5 

         

¿Los responsables de la política de CTI han aprovechado –

durante el periodo de elaboración del examen PCTI – la 

interacción con otros responsables políticos?   
0   1 2 3 4 5 

         

¿El examen PCTI  ha aumentado la concienciación de la 

contribución potencial de la ciencia, tecnología e innovación 

para el desarrollo económico y social?  
0   1 2 3 4 5 

         

¿El examen PCTI  ha intensificado y reforzado las relaciones e 

interacciones entre los agentes más importantes del sistema de 

innovación? 
0   1 2 3 4 5 

         

Nos sería de gran ayuda si usted pudiera complementar el análisis con sus comentarios y opiniones críticas respecto a 

los efectos indirectos durante el proceso de ejecución del examen PCTI 

 

 Comentarios adicionales directamente relacionados con las preguntas mencionadas: 

 

 Comentarios adicionales respecto a aspectos no relacionados con las preguntas mencionadas: 

 
 El informe incluye tres o cuatro análisis sectoriales.¿ Existe algún sector en el que las respuestas anteriores 

destaquen negativamente o positivamente?.  

 

 ¿En que medida se podrían mejorar estos aspectos en los futuros exámenes PCTII?. 

  

D. Other aspects  
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Please use this open space for other comments or judgments about the STIP review on topics not 

analysed before  
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Como posiblemente ya le han informado, la UNCTAD esta actualmente evaluando la 

calidad y el impacto de los exámenes de políticas nacionales de ciencia, tecnología e 

innovación (Examen PCTI) efectuado recientemente en Perú y a la que se puede acceder 

mediante el siguiente enlace: http://unctad.org/es/docs/dtlstict20102_sp.pdf   

Dada su posición clave en el sistema peruano de innovación y como responsable político 
de una parte importante de las políticas de CTI su colaboración sería muy importante y de 
gran utilidad para la realización de esta evaluación.  

 

El procedimiento de la evaluación que hemos diseñado tiene dos pasos: 

 

1.- Un cuestionario por escrito: Se trata de que, si lo considera oportuno, conteste por 

escrito a la encuesta que le adjunto en el plazo más corto posible. 

2.- Una entrevista personal: Teniendo en cuenta las respuestas al cuestionario anterior, le 

haría personalmente una entrevista telefónica siguiendo el guion que también le adjunto. 

Para ello necesitaría que fijara usted el di y hora, así como el número de teléfono, en el 

que pueda llamar. 

 

La UNCTAD tiene prevista la finalización del proceso de evaluación antes del día 9 de 

noviembre por lo que le ruego, sí podría ser, la máxima diligencia en el proceso : 

 

Agradeciéndole de ante mano su colaboración  

 

Reciba un cordial saludo 

 

Joost Heijs 
Evaluador Externa 

Director del Instituto de Análisis Industrial y Financiero 
de la Universidad Complutense de Madrid 

 

http://unctad.org/es/docs/dtlstict20102_sp.pdf
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External Evaluation of UNCTAD's Project AC - Strengthening Science, Technology 
and Innovation Policies for Development in Latin America 

Evaluation of the STIP reviews of Peru, El Salvador and the Dominican Republic 

 

Carried out for UNCTAD's Evaluation and Monitoring Unit 

Questions for the in depth interviews related to the block “A” of the survey  

 

A.- The quality and completeness of the analytical content of the STIP review 

This first part of the survey analyses the quality of the STIP reviews. Basically answered by the 
survey. However we like to analyse if the outcome do fulfill the expectations of the national 
government, policymakers and their stakeholders.  

 

New questions not mentioned in the survey  

 Did the project design and results properly reflected the needs of the beneficiaries ? 

 Were the activities and outputs of the programme consistent with the intended 
outcomes and impact ? 

 

Questions mentioned in the survey 

 Did the STIP review offer well clearly defined reachable recommendations (versus 
abstract and to ambitious ones)   
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Questions for the in depth interviews related to the block “B” of the survey  

 

B.- THE PROBLEMS DURING AND THE QUALITY OF THE PROCESS OF THE STIP REVIEW 

B1.- The level of expertise and engagement of the stakeholders and participants during the STIP 
review 

 

New questions not mentioned in the survey  

 Did exist during the STIP review a high-level political commitment that made possible to 
get access to information sources and persons  

 Did the STIP review team and the experts got access to information sources and 
persons  

 

Questions included already in the survey  

 What was the level of involvement or engagement of the country’s policymakers in the 

STIP review. (Number of persons and their added value ) 

 What was the level of involvement or engagement of the production sector in the STIP 

review. (Number of persons and their added value ) 

 What was the level of involvement or engagement of the scientific and academic 

sector in the STIP review (Number of persons and their added value 

 

B.2.- Obstacles and barriers during the STIP review and the process of data gathering 

New questions not directly mentioned in the survey  

 Was the UNCTAD a suitable provider of the project activities/deliverables (ToR); 

 Whether the activities have used the most efficient means in delivering the activities, 
for example, through the use of local resources or of modern communication tools, 
when appropriate 

 Was the scope of the STIP review adequate in view of the existing resources and 

expertise  

 Did the activities of the STIP review achieved planned objectives 

 Whether the activities have used the most efficient means in delivering the activities, for 

example, through the use of local resources or of modern communication tools, when 

appropriate 

 

Questions included already in the survey  

 Some details on the quality and involvement of the experts in relation to the sector 
analysis  
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Questions for the in depth interviews related to the block “C” of the survey  

C .- The type of the recommendations, their quality and appropriateness  

C.1.-  The type of the recommendations (No extra questions) 

C.2.- The STIP review promoted the implementation of novel policies or initiatives or 
strengthened existing ones.  

Most countries where STIP reviews are carried out has a very weak national innovation system. 
Therefore the immediate objective of the STIP review is the awareness rising while the real 
implementation of its recommendations is a medium-long term objective. Despite of this situation 
we are interested in what new initiatives were developed or implemented since or during the STIP 
review. 

 

New questions not directly mentioned in the survey  

Besides the question of the survey we could discuss this aspects again during the interview  
based on the following questions: 

 Whether there is initial evidence of the acceptance/implementation of recommendations 
from the completed STIP review in the beneficiary countries 

 What is the evidence that the benefits of the project will, or are likely to continue in the 
future? 

 Do the STIP review improve policy formulation and implementation, including through an 
improved national dialogue in the area of STI? 

 

New questions not directly mentioned in the survey  

Did the STIP Review include a road map or action plan intended to provide the government 
and stakeholders with options for the practical  implementation of the recommendations 
formulated in  the STIP Review report  

Did the diagnosis and recommendations provide the basis to formulate specific capacity-
building activities by targeting various elements of the innovation system and environment  

 

Did the STIP Reviews identify the priorities for action leading to sustainable development 

outcomes  

 

 Did the STIP review identify specific short term actions?   

 Did the STIP review identify specific long-term actions? 

 Did the STIP review identify specific medium-term actions? 
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C3  Importance of the obstacles to implement the recommendations of the STIP review  

 

New questions not directly mentioned in the survey  

 

 What are the specific factors that influence positively or negatively the sustainability of the 
results obtained by the project? 

 Were the activities designed and implemented in such a way to ensure maximum  sustainability 

of their impact, for instance, whether beneficiary countries were actively involved in the 

initiation, design and implementation of the project;  

• What are the specific factors that influence positively or negatively the sustainability of the 

results obtained by the project? ;   

 

C.4.-  Indirect effects during the STIP review process 

Probably the indirect effects during and just after the STIP review are the most important effects 
of this exercise. Therefore we will talk about these effects in the interview   

 

New questions not directly mentioned in the survey  

 Did the STIP Review process raise awareness and to stimulate a policy dialogue among  
stakeholders about  the role of STI in national development  and to encourage the emergence 
of stronger linkages  among the STI players? 

 Did the government agencies act –during the STIP review- as the crucial catalysts of economic 
development and have  a lead role in providing institutional coordination and leadership  on 
STI to promote the development of technological  capabilities 

 

Some answers of the questions of this part of the survey can be analysed during the interview  

Questions for the in depth interviews related to the block “D” of the survey  

D. Other aspects  

As a last pint the UNCTAD wants to evaluate the role of the STIP review in combination with others 
policy fields   

 Whether the project was designed and has contributed to other related objectives, such as 

those related to the promotion of gender equality 

 Whether any outcomes (intended and/or unintended) in beneficiary countries are evident 

following the intervention by UNCTAD  

 Do exist synergies between the STIP review and the work of other international 
organizations, (for example the UN Economic Commission for Latin America and the 
Caribbean, (UNCTAD 2009: P.3) 



ANNEX  2. List of surveys and interviewed persons    
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Title Name Surname  Title 

Persons that received an 
invitation to participate in 
the surveys and/or 
interviews Real Participation Country  

Mr.  Sebastián  Rovira STI specialist Survey Interview Survey DC- Chile 

Ms. Juana Kuramoto   Survey Interview Survey/Interview DC- Peru 

Ms.  Ligia Amada  Melo de Cardona Minister of Higher Education, S&T Survey   DC 

Ms.  Magaly  Bello de Kemper  
Representante nacional en la 
UNCTAD Survey Interview Survey/Interview DC 

Mr.  Diógenes  Aybar Viceminister of S&T  Survey Interview  DC 

Mr.  Doroteo  Rodríguez   Survey Interview  DC 

Mr.  Andrés  Van Der Horst   Survey   DC 

Mr.  Henry Guerrero   Survey   DC 

Mr.  Rafael  Pérez Duvergé   Survey   DC 

Ms.  Bernarda  Castillo   Survey   DC 

Ms. Carmen Elena Castillo-Gallandat 
Representante nacional en la 
UNCTAD Survey Interview Survey/Interview ESVD 

Mr.  Yax Canossa 
Director Innovación, Viceministerio 
de Comercio Survey Interview Survey ESVD 

Ms. Erlinda Handal Viceministra de C&T Survey Interview  ESVD 

Mr.  Mario Roger Hernández Viceministro de Economía Survey Interview  ESVD 

Ms. Raquelina  de Huezo Especialista sectorial DESCA Survey   ESVD 

Mr.  Pedro Argumedo Gerente sección microeconómica Survey   ESVD 

Ms. Reina  Durán de Alvarado Vicerrectora de C&T Survey  Survey ESVD 

Mr.  Samuel Salazar Director Survey  Survey ESVD 

Mr.  Roberto  López Martinez Profesor Survey Interview Survey/Interview ESVD - Mexico 

Mr.  Galileo Solís   Survey   
ESVD - 
Panamá 

Mr. Alejandro  Afuso Executive Director Survey   ESVD - Peru 

Mr.  René  Hernández   Survey Interview Survey/Interview ESVD - Chile 

Mr.  Ignacio del Busto Mellado   Survey   ESVD - US 

Ms. Juana Kuramoto   Survey Interview Survey/Interview Peru 

Ms Luz Caballero 
Representante nacional en la 
UNCTAD Survey interview Survey/Interview Peru 

Mr. Miguel Palomino  Embajador - Director de C&T Survey Interview  Peru 

Ms. Mercedes Carazo   Survey Interview  Peru 

Mr.  José Luis Chicoma 
Former Viceminister of SMEs and 
Industry Survey Interview  Peru 

Ms.  Gisella  Orjeda President Survey Interview  Peru 

Ms. Juana Kuramoto    Interview Interview Peru 

Ms.  Elizabeth Astete 
Embajadora - Subsecretaria de 
Asuntos Económicos Survey   Peru 

Ms.  Magaly  Silva Viceminister of SMEs and Industry Survey   Peru 

Mr.  Victor Carranza Former a.i. President Survey  Survey Peru 

Mr.  Augusto  Mellado Former President Survey   Peru 

Mr.  Francisco  Sagasti   Survey   Peru 

Ms. Fabiola León Velarde Rectora Survey   Peru 

Mr.  Sebastián  Rovira STI specialist Survey  Survey Peru - Chile 

Mr.  José Luis Solleiro   Survey Interview Survey/Interview Peru - Mexico 

Mr. Fernando  Villarán Presidente SASE Consultores Survey   Peru - Peru 

Mr. Alejandro  Afuso Executive Director Survey   Peru - Peru 

Mr.  Guillermo Rozenwurcel Professor  Survey  Survey 

Peru - 
UNCTAD - 
Argentina 

Mr.  Juan Carlos  Navarro 
Líder Técnico Prinicpal - División de 
C&T  Survey   Peru - US 

Ms.  Marta  Pérez Cusó 
Economic Affairs Officer (Policy 
Review Section) Survey Interview Survey/Interview UNCTAD 

Mr.  Mongi Hamdi 
Chef-de-cabinet of the UNCTAD 
Secretary-General's office Survey Interview Interview UNCTAD 

Ms.  Anne  Miroux 
Director, Division on Technology 
and Logistics Survey  Interview UNCTAD 

Ms. 
Maria-Sabina 
Yeterian-Parisi   Senior Economic Affairs Officer Survey  Interview UNCTAD 

Mr.  Ángel  González Chief, Policy Review Section Survey Interview Survey/Interview UNCTAD 

Ms. Judith  Arrieta  Consejero Survey Interview Interview 
UNCTAD - 
Mexico 

Mr. Hugo Rodriquez   Interview Interview 
UNCTAD 
Mexico 
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