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EXECUTIVE SUMMARY 

 

The project implemented by the United Nations Conference on Trade and Development 

(UNCTAD), entitled: “Strengthening the capacities in developing countries for the effective 

enforcement of competition law to minimize constraints to economic productivity” was 

completed in December 2013. The current external and independent evaluation is 

commissioned by the UNCTAD Evaluation Office in compliance with the requirements of 

the Development Account (DA), which supports this project.  The project has been executed 

by UNCTAD, in collaboration with relevant national stakeholders including the national 

competition authorities and ministries of trade.  

 

The objective of UNCTAD's work on competition policies is to ensure that partner countries 

enjoy the benefits of increased competition, open and contestable markets, private sector 

investment in key sectors and ultimately that consumers achieve improved welfare. A 

country's competition framework can play a direct and important role in promoting economic 

growth and reducing poverty. However, anticompetitive practices are common, and the 

developing economies are particularly vulnerable. Competition policy aims to overcome this 

anticompetitive environment by applying a set of market rules that guarantee a level playing 

field for all businesses. The successful implementation of competition policy results in the 

elimination of anticompetitive regulation and unnecessary barriers to competition imposed by 

government policies.  

 

To this end, the objective of this project being evaluated is to strengthen the capacity of 

national competition authorities to effectively enforce competition law and to make 

recommendations for the improvement of their legal and institutional frameworks. In order to 

achieve this objective, the project involves the following activities:  producing a Peer Review 

report for each beneficiary country; organization of a Peer Review round table discussion at a 

session of the Intergovernmental Group of Experts (IGE) on Competition; national seminars 

to disseminate the results and recommendations of the Peer Review; awareness and capacity-

building workshops; and study tours.  

 

The project covers a period of four years during which four countries were initially targeted 

for review, but at the close of the project (12/2013), 14 countries have been involved in the 

project. This includes 9 Peer Reviews that have been completed, and 3 Peer Reviews that 

have been initiated. In addition, follow-up activities to implement Peer Review 

recommendations were undertaken in 2 countries, Kenya and Indonesia, which were Peer 

Reviewed in 2005 and 2009, that is, outside the period of this project. Some of these 

additional activities have been enabled in part by the ability to attract additional funding from 

bilateral donors. The fact that there were more requests for Peer Reviews was also of course a 

key contributing factor. 

 

The purpose of the evaluation is to assess, systematically, objectively and credibly the project 

framework and design, project management, and project performance. The available 

information and resources for this evaluation are not sufficient to assess credibly the project’s 

longer term outcomes and impact. Therefore the scope of this evaluation is restricted to cover 

short-and medium term outcomes only. The evaluation aims at drawing conclusions, make 

recommendations and identify lessons learned from the implementation of the project 

covering such questions as: what has been successful and can be replicated elsewhere; 
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shortcomings and constraints in the implementation of the project while, at the same time, 

identifying the remaining challenges, gaps and needs for future courses of action; etc.   
 

The evaluation used a mixed-method approach to triangulate all available data sources to 

reach conclusions and findings. It included the following: desk review of relevant project 

documents, relevant strategies and laws of the countries which were beneficiaries of the Peer 

Review process, and third party reports (e.g. reports produced by international donor 

community, local and international research centers), face-to-face and telephone interviews 

with relevant UNCTAD staff; telephone/skype interviews with direct beneficiaries and other 

relevant stakeholders; a survey of competition agencies and international experts familiar 

with UNCTAD Peer Review process; and content analysis of Peer Review reports and other 

deliverables of the project. Traingulation was used to verify the information gathered from 

the document reviews and interviews.  

 

6 countries were chosen for in-depth study. These are: Serbia, Nicaragua, Indonesia and the 3 

countries in Africa under the tripartite review, namely Tanzania, Zambia and Zimbabwe. The 

choice of these countries was based on the following criteria: geographical diversity; 

typology (e.g. the tripartite review aiming to stimulate regional cooperation); and the maturity 

of the project (time lapsed after the completion). In-depth review included key informant 

interviews by telephone/skype with projects’ stakeholders to assess the project results in 

greater detail; the list of stakeholders interviewed included not only the competition agencies 

but also other agencies and organizations, e.g. consumer protection bodies, NGOs, judiciary, 

etc.  

 

Relevance and project design  

The project was highly relevant for the countries which received the assistance. All of them 

suffer from underdeveloped competition frameworks and human capacity constraints. The 

voluntary nature of the Peer Review process reinforces the relevance of the project. 

Competition protection is declared as a priority area for action if not by all then by most of 

the countries. Even if these statements are in many cases mostly declarative, the Peer Review 

processes helped the competition authorities to advocate for effective changes in the legal 

frameworks and appreciate the role of competition policies for the overall development of the 

countries. All of the components of the Peer Review processes were relevant: the Peer 

Review reports per se and the follow up technical assistance and dissemination events. Thus 

the intervention logic is coherent, but perhaps some adjustments need to be made related to 

the weight attached to the follow up assistance in the overall package of the Peer Review 

process, since the need for technical assistance is much more than is on offer, and to the 

conditions based on which it is provided. The need for technical assistance far exceeds 

however what could be afforded by the project budgets, and hence other avenues of its 

provision should be more vigorously explored. The project is also squarely in line with the 

objectives of the Development Account, the main funding source.     

 

Effectiveness  
The project has been very successful in many regards. The Peer Review process of 

competition laws and policies in developing countries has been hailed for its competence and 

delivering practical recommendations with clear roadmaps for the countries. The capacities of 

the competition authorities were built in terms of (a) equipping them with a high quality 

analysis of their competition protection frameworks, as well as (b) through the follow up 

assistance, wherever this was available.  
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The competition authorities were very or mostly satisfied by the Peer Review process, highly 

appreciating the quality of the assistance (reports, training) and using the products delivered 

much beyond the projects in individual countries end. As an example, the Peer Review 

reports are used for years as reference points both for legal reforms and for training.  

  

The competition authorities were mostly effective in terms of acting upon the 

recommendations, initiating changes in the laws and procedures. Most of the latter were 

however in the process of review by the national parliaments at the time of writing this report. 

One of the lessons that could be learnt from UNCTAD Peer Reviews is that the reforms in 

the field of protection of economic competition take time and this understanding should be 

built into potential similar programs. Overall however, the competition climates have 

improved in 10 out of 12 reviewed countries, and UNCTAD Peer Review processes have 

undoubtedly contributed to this.  

 

In terms of strengthening the effectiveness of the competition authorities in implementing the 

improved and existing legislation, the picture is somewhat mixed. There are clear leaders, and 

here the UNCTAD review processes have indeed played a contributory role, but part of the 

countries which had improved their competition climate overall, i.e. more in terms of 

improvements in the legal frameworks, are falling short of the expectations in terms of 

enforcement. Some of the reasons of this include: (a) much larger needs in reforming the 

legislation in related areas as well as secondary legislation; (b) unfavorable policies of the 

governments in related areas (e.g. policies related to procurement, SOEs, and regulated 

sectors); (c) high level of corruption; (d) financial and human resource constraints of the 

competition authorities, etc.    

 

The level of ownership of the countries was overall high, but to be even more successful in 

terms of seeing reforms getting actually implemented more speedily and effectively, there 

should be more interconnectedness with other policy reforms being supported by other 

development partners. 

 

The Peer Review process in some countries, which have proved to become the “leaders” in 

their respective regions, had impacted the desire of the neighboring countries to catch up, 

with some of the experience sharing happening in the course of the projects. With the 

Tripartite Review for Zambia, Zimbabwe and Tanzania, UNCTAD Peer Review process has 

proved to have the potential to contribute to regional cooperation in the field of protecting 

economic competition. There were also cases whereby guidelines developed in one country 

have been used in other countries of a different region. With these examples, the Peer Review 

process has proven to be a dynamic exercise able to generate multiplicative and spillover 

effects. 

 

Thus regarding the Expected Achievements (EA), the evidence collected in this evaluation 

points to the following:   

 Policy makers were enabled to address the weaknesses in the sphere of the  protection 

of economic competition and promote best standards equipped with better information 

base  thanks to the  improvements in the legal environment; and  

 Judged by the feedback collected in this evaluation, policy makers were enabled to 

better understand the strengths and weaknesses of the competition policy and 

legislation regimes and the recommendations for their improvement as a result of the 

technical assistance they received (training and seminars) in those countries where the 
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technical assistance was delivered: this is based on self-reports however and it is not 

feasible to independently verify these claims under the current evaluation.  

The project has made a notable progress towards its overall objective (medium term outcome) 

in terms of strengthening the capacity of national authorities to effectively enforce 

competition law. The translation of the increased capacity to effectively enforce competition 

to actual improved enforcement however, happens to a varying degree, since it is influenced 

by myriad of other factors 

  

Efficiency  

The project was implemented without any delays; the only delays are observed in mobilizing 

funding from the development partners for the technical assistance in some countries, but this 

reflects not on the work of the UNCTAD team but on the funding cycles and procedures of 

various international organizations.  

The project was planned initially to cover 4 country Peer Reviews and ended up covering 12 

countries as more requests were submitted by the countries for Peer Reviews and more 

funding became available from other funding agencies (SECO and GIZ in particular). In 

addition, follow-up activities were covered by the project for 2 countries, Kenya and 

Indonesia. Also, many other agencies funded/co-funded specific activities, e.g. seminars, 

costs of an experts as reviewers, etc. This increased funding from development partners is the 

best indication proving the appreciation of UNCTAD Peer Review process by the 

development community. While individual country reviews processes are cost effective 

achieving high quality outputs with rather limited funding.  

 

There do not seem to be major concerns in terms of duplication of the work between 

UNCTAD, ICN and OECD; rather their efforts are complementary.   

 

Sustainability  

For many countries the Peer Reviews added the necessary clout for the nascent competition 

authorities in terms of dealing with their own governments getting the latter appreciate more 

the role of competition policies. This is an important building block in terms of securing the 

sustainability of the Peer Review process outcomes. Such awareness is yet to translate into 

increased funding for the competition authorities. One of the main challenges faced by the 

competition authorities in developing countries is underfunding. These financial constraints 

affect their ability to implement recommendations, hire and retain qualified staff. A number 

of expert-practitioners interviewed for this evaluation thought that commitment by the 

governments to increase the funding for the competition agencies should become part of the 

conditions for rendering more in-depth technical assistance under the UNCTAD Peer 

Reviews.    

 

Strong external factors serve as important push factors supporting both the effectiveness of 

the reforms and the prospects of sustainability. Serbia’s case is such an example, where the 

EU membership aspirations have helped the implementation of most of the UNCTAD Peer 

Review recommendations and have also generated substantial funding from the EU for the 

follow up assistance.  

  

The likelihood for the sustainability for of the assistance provided is high but of course 

depends on many factors and the political realities in particular. More emphasis on building 

partnerships between the competition authorities from developing and developed countries 



10 
 

could be one of the avenues which will help in terms of increasing the likelihood of 

sustainability.  

 

Key Recommendations  

 Coordinate with other International Organizations to be able to add leverage in the 

pursuit of policy reforms;  

 More focus on training and technical capacity building is very important: the package 

of a more in-depth technical assistance has to be provided only if there is a clear 

commitment by the governments to implement the recommendations, including in 

terms of increased funding for the agencies;  

 Support “mentoring” partnerships between the competition authorities from 

developing and developed countries, involving other agencies as key allies and 

partners in the Peer Review process. This could potentially create a sense of support 

and mentorship between agencies, which in the medium to long term could provide 

additional support;   

 Incorporate a stage in the Peer Review process whereby the countries will report back 

to the IGE in 2-3 years' time after the assistance package is over. This will have to be 

accompanied by an independent review of the achievements as well as a self-report by 

the competition authorities concerned;   

 Aim to distribute the Peer Review reports more widely in the countries ensuring that it 

reaches a wider circle of journalists, civil society groups and consumer unions; and  

 Work together with the development partners (international organizations) to ensure 

that the delivery of the technical assistance, often funded outside the core funding for 

the Peer Review reports per se, is not delayed for too long, since it affects the 

expectations and perceptions of the competition agencies being assisted and may 

ultimately affect the effectiveness of the Peer Review process overall. 
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1. INTRODUCTION AND THE PURPOSE OF THE EVALUATION   

 

The project implemented by the United Nations Conference on Trade and Development 

(UNCTAD), entitled: “Strengthening capacities in developing countries for the effective 

enforcement of competition law to minimize constraints to economic productivity” was 

completed in December 2013. The current external and independent evaluation is 

commissioned by the UNCTAD Evaluation and Monitoring Unit (EMU) in compliance with 

the requirements of the Development Account (DA), which supports this project.  The 

purpose of the evaluation is to assess, systematically, objectively and credibly the project 

framework and design, project management, and project performance.  

 

The evaluation is expected to conclude with practical and constructive recommendations in 

order to enhance the work of UNCTAD in this area. The primary audiences of the evaluation 

report are UNCTAD management and programme officers, the Capacity Development 

Office/Development Account of DESA, project stakeholders, UNCTAD's member States and 

other stakeholders. 

2. BACKGROUND   

 

The objective of UNCTAD's work on competition policy is to ensure that partner countries 

enjoy the benefits of increased competition, open and contestable markets, private sector 

investment in key sectors and ultimately that consumers achieve improved welfare.  

 

A country's competition framework can play a direct and important role in promoting 

economic growth and reducing poverty. However, anticompetitive practices are common, 

with two root causes:  

 Business conduct that restrains competition. This includes agreements between 

businesses not to compete (which are typically illegal), through cartels, price fixing 

and territorial divides for example. Businesses may also make formal, legal groupings 

such as marketing boards and cooperatives, which can in effect operate as cartels; and 

 Government policies that burden competition. Governments often have restrictive 

licensing regimes for certain sectors and products, such as for agricultural inputs (e.g. 

seeds and agrochemicals).  

Developing economies are particularly vulnerable to anticompetitive practices, as: 

 poor business infrastructure and complex regulatory and licensing regimes make it 

harder for companies to enter these markets; 

 their policies, laws and regulations are often not sufficiently robust, while their 

enforcement agencies lack the capacity to effectively detect and tackle many instances 

of anticompetitive behavior; and  

 the citizens and businesses are less aware of the importance of competition and do not 

exercise their rights or fulfill their responsibilities.  

Competition policy aims to overcome this anticompetitive environment by applying a set of 

market rules that guarantee a level playing field for all businesses. The successful 

implementation of competition policy results in the elimination of anticompetitive regulation 
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and unnecessary barriers to competition imposed by government policies.  To this end, the 

objective of this project being evaluated is to strengthen the capacity of national competition 

authorities to effectively enforce competition law and to make recommendations for the 

improvement of their legal and institutional frameworks.  

 

The project covers a period of four years during which four countries were initially targeted 

for review, but at the close of the project (12/2013), 14 countries have been involved in the 

project. This includes 9 Peer Reviews that have been completed (countries: Armenia (2010); 

Serbia (2011); Mongolia, Tanzania, Zambia and Zimbabwe (2012), Nicaragua, Pakistan and 

Ukraine (2013)), and 3 Peer Reviews that have been initiated (countries: Seychelles (initiated 

in 2012) and Namibia and the Philippines (initiated in 2013)). In addition, follow-up 

activities to implement Peer Review recommendations were undertaken in 2 countries, Kenya 

and Indonesia, which were Peer Reviewed in 2005 and 2009, respectively. Some of these 

additional activities have been enabled in part by the ability to attract additional funding from 

bilateral donors to undertake more Peer Reviews based on the results of earlier work.  

 

The project has been executed by UNCTAD, in collaboration with relevant national 

stakeholders including the national competition authorities and ministries of trade. The PD 

(p.12) spells out its intended medium and longer term outcomes and impact (p.12) as well as 

assumptions.  
 

The Project “strategy” as described in the PD is not its Results chain however: in other words 

it does not describe the project logic along the logframe (outputs, outcomes and impact), as 

well as the interrelations and underlying assumptions. To summarize, the project anticipated 

the realization of two immediate Outcomes, namely  

 EA1: Policy makers enabled to better understand strengths and weaknesses of the 

country competition policy and legislation and the recommendations for their 

improvement; and 

 EA2: Policy makers enabled to address the weaknesses and promote best standards. 

 

The overall objective of the project (medium term Outcome) is to strengthen the capacity of 

national authorities to effectively enforce competition law.  

 

Using the information from Error! Reference source not found. and Error! Reference source 

not found., an attempt is made in Figure 1 Error! Reference source not found. to reconstruct 

its Results Chain.  Long term expected Outcomes of the project are: higher rate of voluntary 

compliance to competition law and better/more effective enforcement of competition law 

with the view of eliminating anticompetitive business practices, which would in turn 

encourage investments in the economy, reduce impediments to business activity, improve the 

quality of products and service and bring prices close to marginal costs. The anticipated 

impact of the project is increased consumer welfare and contribution to poverty reduction.      

 

 

Figure 1: Project strategy- objectives, expected accomplishments, indicators of achievements 

and strategy, as in the Project Document   

 

Figure 2: The objectives of the Project according to PD 
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  borrows from the Project Document (PD hereafter) describing the Activities, Outputs and 

the Objective of the Project. The PD (p.12) spells out its intended medium and longer term 

outcomes and impact (p.12) as well as assumptions.  

 

The Project “strategy” as described in the PD is not its Results chain however: in other words 

it does not describe the project logic along the logframe (outputs, outcomes and impact), as 

well as the interrelations and underlying assumptions. To summarize, the project anticipated 

the realization of two immediate Outcomes, namely  

 EA1: Policy makers enabled to better understand strengths and weaknesses of the 

country competition policy and legislation and the recommendations for their 

improvement; and 

 EA2: Policy makers enabled to address the weaknesses and promote best standards. 

 

The overall objective of the project (medium term Outcome) is to strengthen the capacity of 

national authorities to effectively enforce competition law.  

 

Using the information from Error! Reference source not found. and Error! Reference source 
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Results Chain.  Long term expected Outcomes of the project are: higher rate of voluntary 

compliance to competition law and better/more effective enforcement of competition law 

with the view of eliminating anticompetitive business practices, which would in turn 

encourage investments in the economy, reduce impediments to business activity, improve the 

quality of products and service and bring prices close to marginal costs. The anticipated 

impact of the project is increased consumer welfare and contribution to poverty reduction.      
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Figure 2: The objectives of the Project according to PD 
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Figure 1: Reconstructed Results chain for the Project  
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3. SCOPE OF THE EVALUATION  

 

The available information and resources for this evaluation are not sufficient to assess 

credibly the project’s longer term outcomes and impact. Therefore a decision was made 

during the initial meetings at UNCTAD with the Evaluation Team to restrict the scope of the 

evaluation to cover short-and medium term outcomes, and cover longer term outcomes only 

as case studies, provided that such examples are  made available during the evaluation 

process (see Figure 1).  

 

In line with the TOR the evaluation considers all activities that have been implemented under 

the project and addresses the following issues:  

 

a) Relevance and project design  

 Whether the project design and choice of beneficiaries reflected and addressed the 

needs of the beneficiaries, taking into account UNCTAD’s mandates, and alignment 

with the objectives of the Development Account; and 

 Is the intervention logic coherent and realistic? What needs to be adjusted? How well 

do they link to each other?  

 

b) Effectiveness  

 To what extent does the project contribute to the objective of strengthened capacity of 

national authorities to effectively enforce competition law?  

 To what extent are project stakeholders satisfied with the quality of the outputs? Have 

the countries used the reports/outputs produced? How? and 

 Have there been any unintended (positive or negative) outcomes of the project? What 

were the main factors influencing the outcomes of the projects?  

 

c) Efficiency  

 Were the activities carried out within the foreseen timeframe? If not, what led to the 

delays? and 

 Have project management and implementation modalities been adequate?  

 

d) Sustainability  

 Have the project activities been designed and implemented in such a way to ensure 

maximum sustainability of their impact, for instance, whether beneficiary country 

stakeholders and development partners were actively involved in the initiation, design 

and implementation of the project; and 

 To what extent do the national counterparts assume ownership of the Peer Review 

process and report and have the capacities and willingness to continue the necessary 

follow-up actions?  

 

The evaluation, on the basis of its findings and assessments made on the above criteria, draws 

conclusions, makes recommendations and identifies lessons learned from the implementation 

of the project. More specifically, the evaluation:  

 Highlights what has been successful and could be replicated elsewhere;  
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 Indicates shortcomings and constraints in the implementation of the project while, at 

the same time, identifying the remaining challenges, gaps and needs for future courses 

of action;  

 Makes pragmatic recommendations to suggest how UNCTAD's work in this area can 

be strengthened in order to deliver better results; and  

 Draws lessons of wider application for the replication of the experience gained in this 

project in other projects/countries.  

4. METHODOLOGY AND EVALUATION FRAMEWORK 

 

The evaluation uses a mixed-method approach to triangulate all available data sources to 

reach conclusions and findings. It includes the following:  

 

 Desk review of relevant project documents; 

 Desk review of relevant strategies and laws of the countries which were beneficiaries 

of the Peer Review process;  

 Desk review of third party reports (e.g. reports produced by international donor 

community, local and international research centers); 

 Face-to-face and telephone interviews with relevant UNCTAD staff;  

 Telephone interviews with direct beneficiaries and other relevant stakeholders;  

 Surveys of project stakeholders and international experts familiar with UNCTAD Peer 

Review process; and 

 Content analysis of Peer Review reports and other deliverables of the project.  

 

The competition agencies of 13 countries were surveyed with a questionnaire (see Annex 2). 

Responses were received from 12 countries (Tanzania, Zambia, Zimbabwe, Serbia, 

Nicaragua, Indonesia, Ukraine, Seychelles, Mongolia, Pakistan, Namibia and Armenia); no 

response was received from Philippines.   

 

The questionnaire was sent also to the government agencies which have some role in 

developing competition policy, but no responses were received from them for various reasons: 

in some countries policy making resides at the same competition agencies (e.g. Nicaragua); in 

many of these countries there were personnel changes at the ministries and there was no one 

with the institutional memory about the project; in a number of countries the ministry 

representatives felt that they have not much to add to the responses given by the 

representatives of the competition authorities; and in some countries the representatives 

simply refused to comment citing their concern that their responses would reflect their 

personal opinions which might not reflect the official position of the ministry.  

 

Since these countries are at different stages vis-à-vis the project, the representatives from the 

competition authorities from various countries were asked to complete only parts of the 

questionnaire (e.g. the countries where the projects are ongoing  completed only the questions 

on Relevance and Efficiency) 

 

6 countries were chosen as a result of joint discussions at UNCTAD on December 2, 2013 for 

in-depth study. These are: Serbia, Nicaragua, Indonesia and the 3 countries in Africa under 

the tripartite review, namely Tanzania, Zambia and Zimbabwe. The choice of these countries 
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was based on the following criteria: geographical diversity; typology (e.g. the tripartite 

review aiming to stimulate regional cooperation); and maturity of the project (time lapsed 

after the completion). In-depth review included key informant interviews (KIIs) by 

telephone/skype with projects’ stakeholders to assess the project results in greater detail. The 

list of stakeholders interviewed included not only the competition agencies and ministries 

(policy makers) but also additional agencies and organizations, e.g. Consumer protection 

bodies, NGOs, judiciary, etc. 7 interviews overall were conducted with representatives from 6 

countries The nature of the entities interviewed for each country differed, depending on the 

willingness to participate in an interview. Although requests for interviews were sent to 3-4 

entities in each of the 6 countries, only 1-2 in a given country agreed or found time to 

participate, Separate interview guides were developed for these interviews (see the template 

in Annex 3).  

 

An additional survey was conducted among the prominent competition experts who are well 

familiar with UNCTAD Peer Reviews (see Annex 2), as well as revisers who were engaged 

during the IGE meeting (Intergovernmental Group of Experts on Competition Law and 

Policy) and contacts in partner agencies (ICN, OECD, WB), as well as donor agencies (GIZ 

and SECO). The purpose of this survey was to gauge opinions about the Peer Review process 

itself, and recommendations for change. 6 interviews were conducted and 3 more people 

responded through written replies to the questionnaire.   

 

Table 1 summarizes the evaluation questions mapped against the sources of information, 

methods and tools of data collection and examples of indicators.   

 

Traingulation was used to verify the information gathered from the document review, 

responses to the questionnaires and the interviews. It involves developing the reliability of the 

findings through multiple data sources of information (see Figure 2) bringing as much 

evidence as possible into play from different perspectives in the assessment of hypotheses 

and assumptions. In the assessments of the outcomes an attempt was made to attribute the 

results to the program when feasible: when not feasible, contribution analysis was used, 

which is presented schematically below (see  

Figure 3)
1
 

 
Figure 2: Method of Triangulation              

                                                           
1
 based on John Mayne, “Addressing Attribution Through Contribution Analysis: Using Performance Measures 

Sensibly’, The Canadian Journal of Program Evaluation Vol. 16 No. 1 Canadian Evaluation Society, 2001 
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Figure 3: Steps in Contribution Analysis 

 

 

The evaluation was conducted in a consultative manner, in discussions with and soliciting 

feedback from the project team at UNCTAD.  
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Table 1: Matrix of evaluation criteria and questions, data sources and collections methods and indicators   

 Evaluation Criteria and Questions  sources of information methods of data 

collection  

 

Examples of indicators 

 

 Relevance and project design    

1 Whether the project design and choice of beneficiaries  

reflected and addressed the needs of the beneficiaries, taking 

into account UNCTAD’s mandates, and alignment with the 

objectives of the Development Account; 

 Survey of Competition 

agencies, KII (in 6 case study 

countries)  

 project documents 

 3
rd

 party reports 

 Surveys 

 interviews 

 Desk review 

 Reflection of the competition 

issues in the PRSPs, overall and 

sectoral strategies  

 Correspondence to UNCTAD and 

DA mandate  

 Extent of co-funding available 

from other sources  

2 Is the intervention logic coherent and realistic? What needs to 

be adjusted? How well do they link to each other?  

 

 Survey of Competition 

agencies, KII (in 6 case study 

countries), survey of experts   

 project documents 

 3
rd

 party reports 

 Surveys  

 interviews 

 Desk review 

 Correspondence of the project 

activities to the needs of the 

beneficiaries  

 Extent of clarity of the intervention 

logic to the beneficiaries  

 Responses from the beneficiaries 

indicating their desire to choose 

UNCTAD over other Peer Review 

mechanisms 

 

 Effectiveness     

3 To what extent does the project contribute to the objective of 

strengthened capacity of national authorities to effectively 

enforce competition law?  

 

 Survey of Competition 

agencies,  KII (in 6 case study 

countries),  survey of experts   

 project documents 

 3
rd

 party reports 

 Surveys  

 interviews 

 Desk review 

 The proportion of the 

recommendations adopted or in the 

process 

 Responses of the beneficiaries 

regarding changes in practices and 

procedures  

4  To what extent are project stakeholders satisfied with the 

quality of the outputs? Have the countries used the 

reports/outputs produced? How? 

 Survey of Competition 

agencies, KII (in 6 case study 

countries)  

 project documents 

 3
rd

 party reports 

 Surveys  

 interviews 

 Desk review 

 Extent of satisfaction as reported 

by the beneficiaries  

 Responses of the beneficiaries 

regarding the use of the Peer 

Review report  

5 Have there been any unintended (positive or negative) outcomes 

of the project? What were the main factors influencing the 

outcomes of the projects? 

 Survey of Competition 

agencies, KII (in 6 case study 

countries)  

 Surveys  

 interviews 

 Desk review 

 Indication of unintended outcomes 

and the nature of these 

 Responses regarding external 
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 Evaluation Criteria and Questions  sources of information methods of data 

collection  

 

Examples of indicators 

 

 project documents 

 3
rd

 party reports 

factors influencing project 

outcomes. 

  Efficiency     

6 Were the activities carried out within the foreseen timeframe? If 

not, what led to the delays? 
 Survey of Competition 

agencies, KII (in 6 case study 

countries)  

 project documents 

 3
rd

 party reports 

 Surveys  

 interviews, 

 Desk review 

 Extent of delays compared to the 

original plans  

 Extent of delays  caused by internal 

factors  

 Responses regarding external 

factors influencing project delays. 

7 Have project management and implementation modalities been 

adequate?  

 

 Survey of Competition 

agencies, KII (in 6 case study 

countries), survey of experts   

 project documents 

 3
rd

 party reports 

 Surveys  

 interviews, 

 Desk review 

 Proportion of the respondents 

among the beneficiaries who think 

that the intervention modalities and 

modes are adequate, i.e. reflect the 

needs  

  Sustainability     

8 Have the project activities been designed and implemented in 

such a way to ensure maximum sustainability of their impact, 

for instance, whether beneficiary country stakeholders and 

development partners were actively involved in the initiation, 

design and implementation of the project;  

 

 Survey of Competition 

agencies, KII (in 6 case study 

countries)  

 project documents 

 3
rd

 party reports 

 Surveys  

 interviews, 

 Desk review 

 Extent of involvement of the 

beneficiaries in ALL the stages of 

the project design and 

implementation  

 Concrete steps taken by the 

national partners to implement 

recommendations  

9 To what extent do the national counterparts assume ownership 

of the Peer Review process and report and have the capacities 

and willingness to continue the necessary follow-up actions?  

 

 

 Survey of Competition 

agencies, KII (in 6 case study 

countries) survey of experts   

 project documents 

 3
rd

 party reports 

 Surveys  

 interviews, 

 Desk review 

 Concrete steps taken by the 

national partners to implement 

follow up actions  

 Extent of funding available 

(national and IFIs) for follow up 

actions  
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5. FINDINGS  

5.1. Relevance  

 

5.1.1. Relevance of the UNCTAD Peer Review process 

Competition policy features in the development strategies of all the countries covered by the 

Peer Review processes, e.g.  

 Zambia (Fifth National Development Plan 2006 – 2010) 

 Tanzania (National Strategy for Growth and Reduction of Poverty II)  

 Zimbabwe (National Trade Policy (2012-2016), etc.  

Featuring declaratively in the national development plans/Poverty Reduction Strategy Papers 

(PRSPs) and documents alike is not a robust indication of the genuine commitment of a given 

Government to promoting protection of economic competition. A track record of successful 

enforcement would be a better indicator of commitment, and here of course not all the 

countries will score high (see Section  5.2.1)28.  For some of the countries, there is strong 

evidence that competition policy was genuinely high on the economic policy/reform agenda 

at the time when UNCTAD committed to conduct the Peer Review process. This is certainly 

the case for such countries as Serbia and Ukraine, where the improvement of the competition 

policy and climate was and is part of the EU accession agenda. At the same time it is not 

obvious that the relevance of the Peer Review processes should be judged based on the type 

of criteria described above, since:     

 the voluntary nature of the Peer Review process is the best indicator of the relevance 

of the Peer Review process, and  

 for a number of countries covered in this evaluation, one of the reasons for requesting 

the Peer Review was exactly to enable them to advocate their own governments better.  

Most of the competition agencies covered in this evaluation suffers from severe financial 

concerns. Several experts interviewed for this evaluation were of the opinion that the Peer 

Review process should be initiated only for the countries which commit to increased funding 

for these agencies, arguing that such commitment is an indication of the relevance of the Peer 

Review process in the countries concerned. The financial constraints are however objective 

realities in these countries and many of these governments are highly indebted and cash 

strapped. Therefore such a requirement would be too strong as a criterion for judging about 

the relevance of the project. Moreover, most of the experts converged on the opinion that the 

Peer Review reports per se should not be made contingent on the commitment of increased 

funding by the national governments, nor even be linked to the strong commitments to the 

reforms in the field of competition by the governments (as opposed to the follow up 

assistance, which, they think should be linked, see Section  5.1.2).     

 

Based on the responses from the competition agencies surveyed, many approached UNCTAD 

at a point when they felt that their agencies have reached a certain degree of maturity and 

they wanted an independent and objective assessment of where do they stand and how to 

make a qualitatively different and significant improvement in their work.   
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For a number of agencies, such a review was planned either by their own work plans or by 

the Government plans, and UNCTAD reviews were a means to address the need.  

 

Several of the experts interviewed were of the view that ideally the Peer Review process of 

competition law and policy should be an integral part of other ongoing economic reform 

programs, often supported by such agencies as the IMF/WB, EU and alike, to have that 

additional leverage that will make the implementation of the recommendations more likely. A 

good example of this is the EU-ITC-UNCTAD funded “Trade and Private Sector 

Development” project in Zimbabwe. This is a project with much wider scope and includes 

activities in the area of protection of economic competition. EU agreed to include these 

activities, proposed by UNCTAD (related to the implementation of the Peer Review 

recommendations) in the project document. UNCTAD is the implementing agency for this 

part of the project with ITC funding (with 2 year duration). 

The voluntary nature of the Peer Review process, which is the  guarantee for the relevance of 

these reviews, would make the strict or even just wider application of this criteria difficult 

however; also, as some of the other experts thought, the Peer Review process might and 

should, inter alia, help in elevating the appreciation of the need for reforms. Both groups 

agreed however that more analysis should go into assessing where the countries stand in 

terms of sectoral reforms, being supported by other international partners and more synergies 

need to be sought. For this, they thought that UNCTAD project team should make better links 

with other projects of UNCTAD (e.g. COMPAL, of the same competition policy unit), 

utilizing the expertise and networks available locally.   

 

The vast majority of the respondents from the surveyed competition authorities were aware of 

other Peer Reviews (e.g. conducted by such agencies as OECD), but thought that UNCTAD 

Peer Review process: 

 is clearly more targeted to developing countries;  

 is of a more practical nature resulting in clear roadmaps;  and  

 is more suited for them since they have long standing prior relationship with 

UNCTAD, often going back to the very first days of the agencies.  

UNCTAD Peer Review process is clearly in line with the objectives of the Development 

Account, which is a capacity development programme of the United Nations Secretariat 

aiming at achieving development impact through building the socio-economic capacity of 

developing countries through collaboration at the national, sub-regional, regional and inter-

regional levels. The Development Account provides a mechanism for promoting the 

exchange and transfer of skills, knowledge and good practices among target countries within 

and between different geographic regions, and through the cooperation with a wide range of 

partners in the broader development assistance community. It provides a bridge between in-

country capacity development actors, on the one hand, and United Nations Secretariat entities, 

on the other. The entities offer distinctive skills and competencies in a broad range of 

economic and social issues that are often only marginally dealt with by other development 

partners at country level. For the target countries, the Development Account provides a 

vehicle to tap into the normative and analytical expertise of the United Nations Secretariat 

and receive on-going policy support in the economic and social area, particularly in areas 

where such expertise does not reside in the capacities of the United Nations country teams
2
. 

 

                                                           
2
 http://www.un.org/esa/devaccount/about/index.html 
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5.1.2. Relevance of the design 

The Peer Review process for a given country involves the following activities:  

 Producing a Peer Review report for each beneficiary country;  

 Organization of a Peer Review round table discussions at the sessions of the 

Intergovernmental Group of Experts (IGE) on Competition;  

 National seminars to disseminate the results and recommendations of the Peer Review;  

 Awareness and capacity-building workshops; and  

 Study tours.  

 

For some countries the assistance has covered only Peer Review reports. There does not seem 

to have been however any other reason for this differentiated approach other than the 

availability of funding.   

The respondents from the competition agencies appreciated that they were part of the design 

of the follow up activities, where the latter had taken place. In terms of the relative value they 

attach to the different components of the Peer Review process, they were divided:  

 for some, the Peer Review reports per se were the most important part of the Peer 

Review process, with a few respondents thinking that their development should entail 

a longer period of time in the countries;   

 some noted that the follow up technical assistance is  more important and the Peer 

Review processes should have more resources allocated to training and technical 

assistance;   

 other respondents thought that the process of developing the Peer Review reports 

itself was the most valuable part for them, as it gave them the opportunity to stand 

back and have a fresh look at their agency, its challenges and achievements, 

separately and in comparison to their peers; and  

 3 of the respondents from the competition authorities mentioned that the 

dissemination part was most useful, as it provided the various stakeholders involved 

with the project an opportunity to share insights of inner workings of competition and 

how it relates to their area of work. Several experts interviewed for this evaluation 

thought that more needs to be done in ensuring that the final country reports are 

presented even more widely in the countries, to a wide range of audiences, including 

Civil Society Organizations (CSOs), journalists writing on economic matters, 

academia, etc.  

 

The experts interviewed for this evaluation were unanimous in their appreciation of the need 

for the Peer Review reports per se for all the countries that request it. They were similarly 

unanimous that the Peer Review process for each country should include a stage in 2 – 3 

years' time whereby a short review takes place, which will look into the extent to which the 

recommendations were implemented. They thought that this should not be a self-report, but 

should however include a “reporting back” stage to the IGE. As for the technical assistance 

part, the opinions of the interviewed experts divided.  

 some thought that all the Peer Review processes  should include a component on 

technical assistance to support implementation of the recommendations from the Peer 

Reviews; and  
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 the other part thought that the technical assistance should accompany the Peer Review 

reports only if there is an evidence of a strong commitment by the respective 

governments and respective constituents: as mentioned earlier, they thought that 

UNCTAD networks in the countries could serve as the verification mechanism for 

genuine nature for the request for technical assistance.  Overall a good level of 

commitment was present in all the countries. But it does not apply to all the activities 

in all the countries. For example, anecdotal evidence from one country indicates that a 

training event targeting judges did not generate much interest from them. Such 

examples are very few and far between, but the experts thought that more rigor and 

detail needs to be going into the analysis of the commitment and interest prior to 

committing to certain activities    

 

Several experts thought that UNCTAD should take a longer term view and approach towards 

each country, as reforms in the competition field take time to materialize and this has to be 

acknowledged. 

 

Yet another comment made by a few experts was that ideally the competition authorities 

should commit in advance not to introduce significant changes in the Peer Review reports 

during the stage of their own review, something that has happened on occasion, when the 

drafts of these reports reflected negatively on the work of the competition authorities.  

 

Thus the intervention logic of the project is coherent, but perhaps some adjustments need to 

be made in the weight attached to the follow up assistance in the overall package of the Peer 

Review process, and to the conditions based on which it is provided.  

 

5.1.3. Case study countries    

Tripartite review 

The opinions of the experts about the relevance of the tripartite nature of the review for 

Tanzania, Zimbabwe and Zambia split, as the competition agencies and regimes in these 

countries seem to be in different leagues, with Zambia and Tanzania more advanced, as well 

as because of the fact that they belong to different trading blocs with their own competition 

oversight bodies. There were others however who thought that the above factors should not 

be deterrents in conducting regional reviews, since these neighboring countries need to 

cooperate on terms of competition policy anyway, and also because all these countries are 

members of South African Development Community (SADC), the members of which had 

signed a “Memorandum on Regional Cooperation in Competition and Consumer Policies”; 

recent developments within SADC indicate that the approach was valid (see Section  5.2 on 

Effectiveness) 

 Tanzania  

The Fair Competition Commission (FCC) approached UNCTAD for Peer Review, 

which they had identified as a need prior to that but did not have the financial means 

to carry it out. FCC saw the need to learn more about the legal, administrative and 

other potential shortfalls that it faces in implementing its activities in order to identify 

the areas for future improvement. As mentioned earlier, competition protection issues 
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feature high on National Strategy for Growth and Reduction of Poverty II of Tanzania 

and the country enjoys a reputation of having a genuine commitment to it overall.
3
     

 Zambia  

The competition agency approached UNCTAD because it was concluded by its 

members that it needed technical assistance in terms of international best practice in 

the implementation of competition law. At the time, the Competition Law (1994) had 

just been amended (in August 2010), to include more elaborate provisions on 

consumer protection. Therefore, receiving technical guidance and learning about the 

international best practice were thought to be cardinal at the time. In addition, an 

independent evaluation of the competition regime and its administration was thought 

to be important in order to appreciate how the agency is faring in relation to others. 

As mentioned earlier, strengthening institutions and establishing  proper regulatory 

framework to ensure fair competition featured high in the Fifth National Development 

Plan 2006 – 2010 of Zambia, and the country enjoys a reputation of having a genuine 

commitment to it overall;
4
 

 

 Zimbabwe 

The Competition and Tariff Commission (CTC) of Zimbabwe volunteered for the 

Peer Review in 2011 with the main objective to benefit from UNCTAD’s capacity 

building and technical assistance programme, particularly in the training of staff and 

members of the Commission, including judges of the Administrative Court and the 

High Court who hear appeals against the decisions of the Commission, on various 

aspects of competition policy and law. Also, the implementation of Zimbabwe’s 

competition and trade tariffs policies under one agency was effected in 2001 with the 

merger of the former Industry and Trade Competition Commission (ITCC) and Tariff 

Commission (TC) to form the CTC. There was therefore a need identified to learn 

from international best practices on the effective joint implementation of the two sets 

of policies, which can be both contradictory and complementary. In the enforcement 

of the country’s competition law, the Commission had identified a number of areas in 

the legislation that needed amending for effective enforcement.  Technical assistance 

related to amending of the legislation (the Competition Act [Chapter 14:28]) was 

therefore thought to be required. As mentioned earlier, competition protection features 

prominently in the National Trade Policy (2012-2016) of Zimbabwe, and the country 

certainly makes important strides. At the same time, indications from third party 

reports point to a different direction, with protection for State Owned Enterprises 

(SOEs), certain sectors of the economy being reserved for local businesses only, etc. 

Serbia 

Competition protection in Serbia was regulated by the Law from 2005, until it was amended 

by the new Law in 2009, which introduced new institutes of competition in Serbia such as: 

fines, leniency, and dawn raids. Since the competition authority did not have experience in 

implementation of those instruments, it decided to apply for the Peer Review. Improving 

competition climate in the country is one of the key conditions on the country’s accession 

path to the EU.   

                                                           
3
 see for example, US State Department Assessment of the Investment Climate for Tanzania 2013 

4
 ibid 
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Indonesia 

Peer Review process of the Indonesian competition law and policy was conducted in 2008-

2009. This review was the first of its kind for the competition authority, the KPPU, and was 

conducted when KPPU was 8 years old, an age when the agency felt that it has started 

growing its capability in most of the areas, and that the Government of Indonesia was starting 

to acknowledge the existence of her competition law. So, the review was seen as very timely 

by KPPU, to help it gain the policy makers’ acknowledgement and support.  

Nicaragua 

UNCTAD has a long history of providing cooperation in the field of competition in 

Nicaragua, going back to 2002, with the development of legislation, previous studies and 

drafting manuals, therefore it was thought to be by far the best placed international 

organization qualified to conduct the review, after the competition authority accumulated its 

first experiences in the application of the provision of the legislation. 

 

5.2. Effectiveness  

 

5.2.1. Overview  

Capacity building 

All but two respondents from the surveyed competition authorities agreed that the Peer 

Review processes per se had contributed and continue to contribute to building of the 

capacity of the agencies in implementing their mandates enforcing the understanding of the 

strengths and weaknesses of the country’s competition policy and law and their enforcement. 

For some, the capacity building was more directly linked to the implementation of 

recommendations from the Peer Reviews and the de-facto, improvement in the legal 

framework of competition policy. For a few respondents (e.g. Nicaragua) showing the 

Government the benefits of a competition policy and demonstrating that competition can be 

used as an engine of development and poverty reduction was also equally important, and they 

saw that Peer Review process in its entirety as an important step in capacity building. For 

others (e.g. Armenia) leveraging the follow up assistance from other engaged international 

agencies was perhaps the most important aspect. For this group the capacity building was not 

necessarily related to the follow up technical assistance.  For the remaining two agencies 

however, capacity building was clearly more linked to the technical assistance (TA), and 

since some of the respondents had not received the technical assistance (TA) package at the 

time of writing this report, they thought that the capacity building was not completed in the 

way they would have expected it to. 

Quality of the assistance  

The responses from all the competition authorities indicate that one of the main reasons of 

approaching UNCTAD to request a Peer Review of their competition law and policy is the 

high level of appreciation of the rigor and quality of the review overall, which they cite as 

very important for them. 7 respondents were very satisfied with the quality of the outputs of 

the project: for them the review provided them with an instrument to advocate relevant 

parties (especially parliaments and ministries) on the need to strengthen the implementation 

of national competition policy and law. The other 5 remaining respondents were mostly or 

somewhat satisfied: the countries of this group are the ones for which the technical assistance 

part had not as yet (by the time of writing this report) materialized and clearly the responses 

reflect this fact.   
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The Peer Review reports were used in amending legislation (all countries, but mostly as new 

drafts for now), advocacy (e.g. in Indonesia and Nicaragua), and establishing new training 

agenda for the staff (Zimbabwe), etc. In Ukraine, the conclusions and recommendations 

related to competition law and policy obtained as a result of the Peer Review were used 

during development of the National Program of Competition for the years 2014-2024.  

Adoption of the recommendations  

The proportion of the recommendations already adopted ranges from 10% (Ukraine, NB: the 

Peer Review session was held in July 2013) to 85% in the case of Indonesia (current draft law 

in the Parliament), with the average of 40-50%, based on the responses to the questionnaire 

sent out as part of this evaluation. The notion of “adopted” is somewhat vague and confusing 

however, as many respondents further clarified that the draft amendments are yet to be 

adopted by the legislature. Most of agencies saw it as an important task for them to achieve 

their final adoption by the legislature and enactment along with more emphasis on advocacy 

and implementing “advocacy” related recommendations.  

More importance attributed to competition policy  

There is evidence that in some countries, the Peer Review process has succeeded/contributed 

to elevating the importance of competition policy in the reform agendas of the respective 

governments. For example  

 In Ukraine, the task of developing the National Program of Competition for  2014-

2024 is determined in the National Action Plan from  2013 concerning the 

implementation of the Program of economic reforms;  and  

 in Namibia the development of a competition policy is prioritized for 2014. 

Unintended consequences  

There were a number of positive unintended consequences, e.g.:  

 In Zimbabwe the Peer Review process greatly increased the Commission’s visibility 

to its stakeholders, both in the private and public sectors of the economy;  

 In Nicaragua several universities  have opened courses on competition law; and   

 in Armenia, the meetings and discussion had a significant impact on the consensus –

building with regulators (e.g. Public Service Regulatory Commission of Armenia).     

Spillover effects   

There are a number of examples illustrating the spillover and catalytic impact of the Peer 

Reviews. In some cases, like in the case of the Tripartite review this envisioned in the design; 

in some other cases the developments were not predicted or designed by the project. The 

examples below show the cross fertilization between Peer Review work products amongst 

countries in different regions and spillover effects among the improvements in the work of 

the competition agencies within regions.   

 Tripartite Peer Review of Tanzania, Zambia and Zimbabwe 

There are already good indications that the tripartite approach to Peer Reviews in 

these three countries is contributing to strengthening of regional under the framework 

of SADC. All three countries are members and SADC has a regional cooperation 

framework on competition and consumer policies. For example, prior to the 

dissemination events, the three competition agencies presented the findings of the 
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Tripartite Peer Review at the 5
th

 Regional Workshop on Competition and Consumer 

Law and Policy for SADC Member States (11/2012). The Tripartite Peer Review is 

expected to have further effects on the advance of the regional competition framework 

and regional cooperation. As an example, Seychelles and Namibia applied to 

UNCTAD for a Peer Review in 2012 and 2013 respectively. On its part, the SADC 

Secretariat requested UNCTAD to organize training for judges and commissioners 

from SADC countries, which took place in September 2013 in Botswana in 

cooperation with SADC, Botswana Competition Authority and GIZ. Furthermore, the 

dissemination workshops aroused considerable interest among development partners, 

such as the EU, DFID and GIZ, which participated in the workshops and with whom 

UNCTAD is cooperating on the implementation of some of the recommendations.
5
 In 

2011 an inaugural meeting of the African Competition Forum was formed and the 

countries of the Tripartite review are active participants (Zambia and Tanzania in 

particular), so it could be expected that their cooperation in the field of protection of 

economic competition will continue also under the umbrella of this new Forum. 

 Sharing of tools, guides and best practice  

The hypothetical case examples from the Cartel Detection Manual produced for 

Indonesia were used in other training workshops held after dissemination events in the 

Tripartite Peer Review countries, that is Tanzania, Zambia and Zimbabwe; and the 

staff benefited from this work; and  

 Regional spillovers  

As a follow-up to the Peer Review of Serbia, a workshop to disseminate the findings 

and recommendations of the Peer Review was held in October 2012 in Belgrade with 

the participation of not only of the representatives of Serbia’s public and private 

sector, but also competition officials from wider Southeast Europe region. The 

dissemination event provided a useful platform to share experiences among young 

competition agencies in the Balkan region as well as to raise awareness of all 

stakeholders on cartels and other anti-competitive practices. The lessons learnt from 

the Serbian Peer Review were also shared during the competition forum launched in 

cooperation with the Competition Commission of Bulgaria and the Ministry of 

Foreign Affairs of Bulgaria, which was attended by 12 representatives from other 

competition agencies in the Balkan region. Partly as a result of these developments, 

Albania applied to UNCTAD for a Peer Review in 2015.
6
  Also, Serbia’s volunteering 

for the Peer Review process encouraged Ukraine to come forward and request a Peer 

Review for the year 2013. 
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 Link to the Tripartite Peer Review Report: 

http://unctad.org/en/PublicationsLibrary/ditcclp2012d1_Comparative_Report_en.pdf 

Link to the dissemination events in Harare, Lusaka and Dar es Salaam: 

http://unctad.org/en/pages/MeetingDetails.aspx?meetingid=196 
6
 Link to the Serbia Peer Review Report (also available in Serbian): 

http://unctad.org/en/pages/PublicationArchive.aspx?publicationid=934 

Link to the dissemination event in Belgrade: 

http://unctad.org/en/pages/MeetingDetails.aspx?meetingid=161 

Link to the Sofia Competition Forum: 
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Contribution to the improvements of the competition protection climate  

Analysis of the composite Competition Indices (CI) which are part of the Global 

Competitiveness assessments, carried out by the World Economic Forum (WEF) annually
7
, 

for the countries covered under this evaluation lends some interesting observations. The 

scores improved for 10 countries, with the exceptions being Namibia and Zimbabwe. It could 

potentially be claimed that UNCTAD Peer Reviews has contributed to this result, as the 

efforts aimed at improving the legal frameworks are part of the calculation of these indices 

(see Figure 4). The rank however declined for Armenia, Mongolia, Tanzania and Zambia (see  

 

Figure 5), which points to other factors playing an important role and other countries 

improving their competition score more drastically. Armenia, Mongolia and Pakistan could 

serve as examples to explain the phenomenon: 

 Armenia: Indicators for Armenia of the intensity of local market competition, the 

extent of market dominance, and the effectiveness of competition policy lag behind 

other countries in the region, as is claimed by a recent WB publication.
8
 WB (2013, 

Armenia) concludes that part of the problem lies in the legal framework, as some of 

its aspects limit the effectiveness of its implementation, particularly concerning the 

assessment of market dominance, the structure of fines, mergers and concentrations. 

The State Commission on Protection of Economic Competition (SCPEC) also has an 

undue focus on price levels rather than anticompetitive conduct, and lacks 

investigative powers. The 2010 Competition Law introduced important provisions for 

dealing with economic groups, but certain key areas still require clarification;
9
  

 Mongolia: According to the USAID experts, the Law on Competition would be more 

suitable to the legal environment for business if it was based on a civil administrative 

law, as doing so would create regulations that would allow for market participation. 

The most common problems in business, according to them, are administrative issues 

allowing cartels to continue operating unchecked;
10 

 Pakistan: According to the Sustainable Development Policy Institute (2011) the 

Competition Commission of Pakistan does aim to provide a legal framework for the 

                                                           
7
 http://www.weforum.org/issues/global-competitiveness 

8
 World Bank (2013):” Republic of Armenia Accumulation, Competition, and Connectivity April 2013”, p.xix.  

9
 According to WB (2013, Armenia secondary legislation will need to introduce a number of additional details, 

including: (a) the treatment of economic groups, the assessment of direct and indirect control of firms with 

ownership links, and a definition of an economy entity; (b) a definition of independence, including that the 

economic entity is entitled and has powers to define its competitive strategy without interference or influence 

from another economic entity; (c) the concept of control. The concept of a group of persons in the Competition 

Law does not explicitly contemplate the notion of control as the basis for the existence of the group; (d) in order 

to be able to define economic entities for the implementation of the Competition Law, the SCPEC needs to have 

access to ownership information for the companies under investigation. This will require maintaining 

information channels with the State Registry, Credit Registry, and Central Depository. Memoranda of 

understanding that define protocols for gaining and granting access to information managed by other entities 

could be a useful tool in this regard. To improve merger control policy, merger notification procedures should 

be simplified and current thresholds for merger notification should be revised; (e) the current structure of fines 

and sanctions and SCPEC‘s investigative powers are too limited to deter anticompetitive conduct; efforts are 

underway to define fine calculation methods in the secondary legislation; (f) the SCPEC’s implementation of 

competition policy should refocus on market contestability rather than on price monitoring; and (g) the SCPEC 

does not have the necessary instruments to pursue advocacy vis-à-vis sector regulators and other government 

bodies . 
10

 http://mongolianeconomy.mn/en/p/2395 

http://www.weforum.org/issues/global-competitiveness
http://mongolianeconomy.mn/en/p/2395


32 
 

business environment based on healthy competition, but it fails to do so efficiently 

due to the government’s industrial licensing and financial sector policies which lead 

to the prevalence of monopolistic market structures.
11

  

The examples above indicate that the Peer Review reports are only part of the legal 

challenges of a larger scale and should be seen as a start only, requiring further assistance 

with secondary legislation and revisions of the related laws: failure to do so renders the legal 

advances in the competition field per se less effective, especially in the countries with overall 

weak legal systems regulating business climate.   

 
Figure 4: Competition Score (7= best) 

 
 

 

 

Source: Based on data from GCI, http://www.weforum.org/issues/global-competitiveness 

 

 

Figure 5; Competition Rank 

 
 

Source: Based on data from GCI, http://www.weforum.org/issues/global-competitiveness 
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Effectiveness of competition authorities  

 We also look at the index of ‘Effectiveness of the competition protection agency”, one of the 

parts of the composite Competition Index from GCI. Here: 

 while the scores of Armenia, Indonesia, Namibia, Nicaragua, Zimbabwe increased 

slightly in the last 4 years, they declined for Serbia, Ukraine, Tanzania, Zambia, 

Pakistan, and Mongolia, and .  

 Mongolia, Pakistan, Serbia, Ukraine and Tanzania improved their ranks, but more 

countries dropped, namely: Armenia, Indonesia, Namibia, Nicaragua, Zambia and 

Zimbabwe dropped in the last few years.  

 

Figure 6: Effectiveness of the competition agency, score (7=best) 

 
 

Source: Based on data from GCI, http://www.weforum.org/issues/global-competitiveness 

 

 
Figure 7: Effectiveness of the competition agency, rank  
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Source: Based on data from GCI, http://www.weforum.org/issues/global-competitiveness 

 

This proves the point made earlier that it takes time and many other factors for the 

improvements in the overall competition climate, e.g. in the legal framework, for it to 

translate into better enforcement.  

a. One of the key reasons for the fact that enforcement is lagging behind the legal 

framework lies in the limited human and financial capacity. For example:  

o Indonesia: A recent ADB report states that the human resource should be 

equipped with capacity building and other benefits sufficient enough to reduce 

the high turnover in the employment in the KPPU;
12

 

o Serbia: A recent report from Serbia highlights that notwithstanding the 

undeniable progress in the legal regulation of the activities carried out by the 

Commission, it is still necessary that its institutional and administrative 

capacity be promoted and its personnel be continuously trained for taking an 

effective action, and that an emphasis should be put on building the 

institutional and human capacity of the agency for the purposes of carrying out 

credible economic analysis, in order to timely detect distortions of competition 

in the market;
13

 and 

o Pakistan: A recent report from Pakistan states that the current workforce at 

the Competition Commission of Pakistan (CCP) constitutes 40 non-

administrative staff which is insufficient for the proper enforcement of the Act, 

and that due to the shortage of funds the CCP is not able to hire competent 

professional staff.
14

 

b. The other main reason is that the enforcement is challenged by many other 

complicated net of factors, as described in the case studies below, including 

corruption in the judicial system, protective policies for domestic companies and 

SOEs, exemptions of specific sectors from the purview of the competition laws; lack 

of structural reforms in the economy, inadequacy of some of the secondary legislation, 

lack of transparency in the Government regulatory system (e.g. procurement), etc.;  

Long term outcomes: competition and markets  

The literature review shows that competition policy reforms allow markets to work more 

efficiently for the benefit of consumers and drive sustainable economic growth. Three main 

insights emerge
15

: 

 Greater market competition matters for achieving greater innovation, productivity, 

and economic growth;  

 Policies that help open markets and remove anticompetitive regulations can promote 

competition, resulting in lower prices and better deals for consumers and firms; and. 
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 ADB (2010):” Competition Policy in Indonesia: A Stock Take of Recent Development”, by Haryo 

Aswicahyono and Pratiwi Kartika 
13

Faculty of Economics, University of Kragujevac (2012):” Institutional Assumptions of competition Policy 

Efficiency”, by Boban Stojanovic, Vladimir Radivojevic and  Tanja Stanisic, Economic Horizons, May - August 

2012, Volume 14, Number 2, 125 - 135 

14 Sustainable Development Policy Institute (2011):” Experiments with Industrial Policy: the case of Pakistan: 

by Sahar S. Hussain and Vaqar Ahmed, Working Paper No: 124 

15 WB/IFC (2012): “Viewpoint-public Policy for the Private Sector: Competition Policy”, No 331  
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 Effective enforcement of competition rules across sectors—rather than the pure 

existence of competition laws—makes a difference in the impact of competition 

policies. 

One of the determinants of this impact includes the finding that competition matters for 

productivity growth through two key mechanisms:  

 

 it shifts market share toward more efficient producers, and  

 it induces firms to become more efficient so as to survive.  Kahyarara (2011) has 

demonstrated it on the example of Tanzania
16

and Shepotylo and Vakhitov (2012) for 

Ukraine (they show that liberalization of services increased the total factor 

productivity by 3.6% in Ukraine)
17

.  

 

Most importantly, WB/IFC (2012) finds that it is not the existence of competition rules, but 

their effective enforcement, that matters most for economic performance. In a study of 42 

countries Kee and Hoekman (2007) found that in industries where competition rules were 

actively enforced, enforcement increased the number of domestic firms by 7.2 percent.
18

 

Hence the importance of the support to the competition agencies in longer term and more 

effective approaches to ensure that the legislative changes are enacted and enforced.  

 

5.2.2. Case study countries   

Tanzania  

Some of weaknesses and proposed recommendations addressed by the Peer Review Process 

were as follows: 

 Section 9(4) of Tanzania’s competition law excused perpetrators of cartel conducts if 

such conducts were deemed to have been made out of intention and negligence. The 

UNCTAD review proposed that such excuse should be waived from the law such that 

intention and negligence should not be important to cartel behavior;  

 Section 9 of the law enlists cartel arrangements. Under the UNCTAD review it was 

proposed that such arrangement  be extended to conducts such as market allocation, 

customer allocation and output restriction; and 

 Section 6 of the law exonerated state bodies when engaging in trade. Under UNCTAD 

peer review it was proposed that section 6(1) and 6(4) to be revised so that the 

application of the law to State bodies does  not depend on whether they engage in 

trade, but whether their acts, arrangement or behavior affect trade. 

Over 50% of these recommendations, including those listed above have been taken up for 

inclusion in the amendment of the law. The process is currently at an advanced stage. In 

general Tanzania is praised for its genuine strides to improve the competition and business 

climate in the country, but the Tanzanian judicial system continues to function inefficiently 

and remains plagued with corruption.
19
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 16 Godius Kahyarara: (2011) “Market Competition and Performance of Tanzanian Manufacturing”, 

Economics Department, University of Dar-es-Salaam, Tanzania 
17 Shepotylo, O., and V. Vakhitov. 2012. “Services Liberalization and Productivity of Manufacturing Firms: 

Evidence from Ukraine.” Policy Research Working Paper 5944, World Bank, Washington, DC. 

18 Kee, H. L., and B. Hoekman. 2007. “Imports, Entry and Competition Law as Market Disciplines.” European 

Economic Review 51 (4): 831–58. 
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Zambia 

The Peer Review process prompted the Zambian Competition authority to think about 

developing and adopting an effective leniency programme: this was in the process of being 

developed at the time of writing this report. The Competition authority was also in the 

process of implementing changes related to achieving proportionality in terms of punishment 

for competition law infringements. Zambia was a pioneer in Africa in introducing 

competition policy and has recently significantly improved its competition framework by 

repealing the Competition and Fair Trading Act (CAP 417 of 1994) and replacing it with the 

Competition and Consumer Protection Act (No. 24 of 2010) to enhance enforcement powers 

and further protect consumer welfare. However, implementation of its competition policy still 

requires Zambia to confront challenges such as the application of the Act to regulated sectors 

and financial and human resources constraints.
20

  

Zimbabwe 

The recommendations of the Peer Review were in three parts: (i) those specifically addressed 

to the Commission; (ii) addressing activities at national level; and (iii) addressing activities at 

regional level. With regards the recommendations addressed to the Commission, about 50% 

have been implemented, according to the Competition Commission. The Commission has 

established an Inter-Organizational Committee on Competition Peer Review 

Recommendations, which it chairs, Peer Review with the aim of ensuring the smooth and 

effective implementation of the recommendations.  The Committee is comprised of 

Government Ministries and Departments, and other relevant organizations, chaired by the 

Competition and Tariff Commission (CTC). The aim is to ensure ownership by all 

stakeholders as well as policy coherence. Only 10% of the activities at national level have 

been undertaken however because, according to the competition authority, the necessary 

donor funding has still not been released: the latter has affected the drafting of the 

comprehensive competition policy for Zimbabwe, and the drafting of the new competition 

law for country.  

Third party reports note that while the government's officially stated policy is to encourage 

competition within the private sector the bureaucracy within regulatory agencies lacks 

transparency. Some of the other specific concerns include: regulations to implement the 

Indigenization Act (03/2010), creating new uncertainty and further harming the investment 

climate; the Government reserving several sectors for local investors; and the protection 

regime for the 76 State-Owned Enterprises (SOEs), many of which support vital 

infrastructure (competition within the sectors where SOEs operate tends to be limited).
21

  

 

Recently EU has approved a project for Zimbabwe, within which ITC is funding a 2 year 

long assistance package to improve the regulatory framework for economic competition 

(funded by ITC and to be implemented by UNCTAD) will now allow addressing these 

challenges.   

 

Serbia 

One of the Recommendations of the Peer Review process was to amend the relevant Article 

of the Law on protection of competition in a way that the Competition Protection 

Commission (CPC) does not bear the financial risk in case the fines are decreased or revoked 

by the Administrative Court. The Law was amended in that manner at the end of 2013. The 

recommendation regarding a campaign against bid-rigging was implemented in cooperation 
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with the public procurement authority during 2012. CPC reinforced its relationship with the 

Public Procurement Authority and has been working closely with it on the adoption of a 

national strategy to fight against corruption in public procurement. They have organized 

many seminars and meetings together in the last six months. The memorandum of 

cooperation between these two institutions will be signed soon.  The new Law on public 

procurement was adopted in 2012 and the Commission was then in a position to provide its 

comments on the draft Law, subsequently accepted.  For example the new Law provides for 

the Commission’s engagement in every suspicious bid rigging case. The introduction of this 

new Article of the Law on public procurement resulted in the initiation of the first bid rigging 

case before the Commission. In 2012 and 2013 the staff of CPC participated in the workshops 

on conducting down-raids, acquiring forensic skills and econometrics knowledge, in line with 

all the recommendations of the Peer Review report. According to CPC, the Peer Review 

provided an opportunity for Serbia to demonstrate its willingness to carry out the reforms 

required to join the European Union and the WTO.  The EU, which took part in the Serbia 

Peer Review, is funding the "Project for Strengthening the institutional capacity of the 

Commission for Protection of Competition (CPC) in the Republic of Serbia". The Project 

included some of the UNCTAD Peer Review recommendations on competition policy in its 

programme. The 30-months Project is implemented by a consortium led by Deutsche GIZ. It 

started in September 2012 and will be completed in March 2015. The project aims to enhance 

the CPC's enforcement capacities, improve capacities of sector regulators in protecting 

competition and to promote competition culture in Serbia.  

 

Around 50% of the recommendations from the Peer Review report have either been or are 

being implemented.
22

 Some recommendations were not addressed to the Commission per se, 

as the responses from the CPC to the survey indicate.  For example, the Peer Review Report 

suggested establishing a High-level Unit for competition policy within the Government 

structure: this is perceived to be out of Commission’s jurisdiction, except that CPC can 

advocate for this. At the same time, as noted in a recent report on competition policy in 

Serbia, in the absence of a comprehensive and coherent, harmonized and long-term strategy 

of institutional reforms, pursuing competition policy reforms is bound to be not too effective 

and may even protect he monopolies.
23

 

Indonesia 

As a follow-up to the implementation of the recommendations of the Peer Review of 

Indonesia, a Cartel Detection Manual, which includes guidelines on cartel enforcement, was 

published to guide the staff of the Indonesian Competition Authority (KPPU) in competition 

law enforcement against cartels, coupled with a training workshop (09.2012) organized by 

UNCTAD to disseminate the Cartel Detection Manual and to elaborate on its application of 

the detection and investigative techniques and tools described in the Manual by KPPU case 

handlers in real cases. A tool kit is under preparation by KPPU, UNCTAD and the OECD 

pertaining to the application of the competition law to SOEs.
24

 According to the KPPU the 

Peer Review provided them with additional insights into such issues as conflicting articles of 

the law and challenges with the appeal process. KPPU also obtained a different perspective in 

measuring the effectiveness of a competition agency, and managing consumer protection 
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issues from competition perspective. KPPU particularly valued obtaining a clearer view of 

the value that the stakeholders attach to the existence of national competition policy and law.  

 

According to KPPU, around 85% of the recommendations of the Peer Review either have or 

are being implemented. Some other recommendations have been implemented even during 

the Peer Review process. At the time of writing this report, the proposal for amendments to 

the competition law had entered the parliamentary session and was expected to be adopted 

before the national elections in 2014. Non-procedural recommendations were mostly 

implemented. For KPPU, the next step in their strategy is to develop an advocacy program.   

A few of the recommendations were thought to be too complex for the implementation. For 

example, the recommendation to move towards developing and enforcing consumer 

protection policy is seen as related to the amendments of several laws and regulations, 

including consumer protection law, trade law, etc. 

 

Despite this notable progress ADB (2010) identifies several problems with regards to 

competition law and its enforcement in Indonesia, including: (a) clarification of the mandate 

(focus and scope of work) of the KPPU, arguing that the focus should be on the business 

conduct instead of market structure; (b) the treatment of vertical integration per se as illegal 

case and its exception to small enterprises and cooperatives in need to be revised; and (c) the 

need in the elevation of the institutional status of KPPU.
25

 

Nicaragua 

Nicaragua volunteered for the UNCTAD Peer Review in 2012, with the Peer Review Report 

launched at the 13
th

 session of the IGE in July 2013. A country dissemination workshop for 

recommendations from the Peer Review was held during October 2013.
26

 According to the 

competition authority, the Peer Review enabled it to hold discussions with the members of 

the Parliament regarding the options of reforming the Law 601 and with Judges of the 

Supreme Court about the jurisprudence in competition field. At the time of writing this report, 

both processes were underway. According to the Nicaraguan competition authority one of the 

main benefits of the Peer Review process was the fact that it contributes to demonstrating to 

the Nicaragua´s Government the benefits of competition policy serving as an engine of 

development and poverty reduction provided that  the competition authority (Procompetencia) 

is  supported in promoting the legal reforms and seeking a larger budget for its operations 

than what it is being allocated  coupled with technical assistance for the training of the staff. 

According to Procompetencia, all of the above constitutes a complex process and the 

implementation of the recommendations could realistically be expected in the medium term 

and not immediately. What is important however is that the essential discussions on such 

aspects as law reforms have started and  the discussion with Judges about jurisprudence, the 

increase of budget for the institution and technical assistance for the staff have been launched.  

 

Interestingly Nicaragua is the only country in the region where the competition law 

recognizes the strong barriers faced by SMEs as producers of goods or services to enter the 

market.  
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Not much can be said about the application of the law, since the agency had very little time to 

work by the time of writing this report: it starting operating by mid-2011 only. It certainly 

faces significant challenges ahead, which include not only its financial status, but also 

challenges in related laws and Government operating systems: for example, the lack of 

transparency in the Government regulatory system (e.g. procurement) poses significant 

challenges.
27

  

Ukraine  

The competition policies in Ukraine have been developing fast in the last several years. The 

competition authority, the Antimonopoly Commission of Ukraine (AMCU) has been hailed 

recently by the leading experts in competition for its bold moves. The prospective 

Association Agreement with the EU was certainly one of the main driving forces behind this 

The approximation of the legislation in the field of competition to that of the EU at AMCU 

and bold steps in their enforcement resulted in some tangible results: in 2012, 3.1 billion 

UAH (double the value of previous years) was collected as fines and compensation, and 

7,700 violations of the Law on Protection of Economic Competition were detected and 

prevented; 42% of detected cases include 3,200 cases of abusing the dominant position, and 

25% (1,900) relate to the anticompetitive acts of executive bodies, local government, 

administrative management, and control bodies.
28

  

 

In 2012 the government adopted and submitted for the parliamentary review 2 important 

bills: (a) "On State Aid to Business Entities" and (b) the “National Program on the 

Development of Competition in Ukraine for 2014-2024”. The latter was drafted pursuant to 

National Action Plan from 2013 in realization of the Program of Economic Reforms for 

2010-2014. The Program stipulates the mechanisms for coordination of industrial, 

agricultural, investment, foreign trade, and price policies, as well as the policies of protection 

of consumer rights and competition. . It includes key provisions for achievement of specific 

goals.
29

 

 

5.2.3. Conclusion: Attainment of the Expected Achievements (EAs) 

Thus regarding the Expected Achievements (EA), the evidence collected in this evaluation 

points to the following:   

 Policy makers were enabled to address the weaknesses in the sphere of the  protection 

of economic competition and promote best standards equipped with better information 

base  thanks to the  improvements in the legal environment (EA2); and  

 Judged by the feedback collected in this evaluation, policy makers were enabled to 

better understand the strengths and weaknesses of the competition policy and 

legislation regimes and the recommendations for their improvement as a result of the 

technical assistance they received (training and seminars) in those countries where the 

technical assistance was delivered (EA1): this is based on self-reports however and it 

is not feasible to independently verify these claims under the current evaluation.  

The project has made a notable progress towards its overall objective (medium term outcome) 

in terms of strengthening the capacity of national authorities to effectively enforce 

competition law. The translation of the increased capacity to effectively enforce competition 
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to actual improved enforcement however, happens to a varying degree, since it is influenced 

by myriad of other factors 

 

5.3. Efficiency 

Time efficiency  

The respondents from the surveyed competition authorities were almost unanimous in that the 

Peer Review process was being managed efficiently with no significant delays. Zimbabwe 

was the only exception among the respondents: here due to the delays on the side of the 

funders related to the release of committed funds for the follow up activities, the TA part has 

not commenced as yet (NB; the new project by the EU mentioned earlier in the report, within 

the framework of which UNCTAD will provide TA to the competition authority with ITC 

funding will now address this situation). To note however, this does not reflect on the work of 

the UNCTAD unit per se, but perhaps on the overall funding/co-funding arrangement among 

the participating donor agencies, and it does seem to be a room for improvement here.   

Synergies  

Neither the representatives from the competition authorities nor the experts saw a risk in 

duplication in the assistance/work carried out by UNCTAD, ICN and OECD. The prime 

reason for this is that UNCTAD Peer Reviews are seen as of a different nature, much more 

practical, resulting in road maps for reforms. Only one interviewee (expert/reviewer) 

mentioned that at some stages there could be an overlap with the work of the ICN or OECD 

in terms of country reviews, suggesting that minimizing this duplication or working together 

on certain aspects may lead to efficiencies. There is evidence to suggest that on its part 

UNCTAD has demonstrated efforts to achieve such cooperation wherever merited.  In the 

case of some countries, e.g. Ukraine, UNCTAD recommendations complemented the 

recommendations provided by the Peer Review of competition law and policy in Ukraine, 

implemented by the OECD in 2008. Many of the representatives of these agencies serve as 

experts (reviewers. revisers) for UNCTAD Peer Review process and the synergies happen 

through the informal networks as well.  

Cost Effectiveness 

In the view of several interviewees the budgets for the individual country Peer Review 

processes are overall small compared to the tasks which the Peer Reviews set, thus impacting 

on the length of the review time, time for training, etc. They thought that the Peer Review 

processes should be longer (to include an end of the cycle review after 2-3 years) and include 

a much more in depth technical assistance package, especially in the countries which 

demonstrate genuine commitment to reforms. Only one interviewee (expert/reviser) thought 

that the Peer Review processes are too resource intensive.  It is true that almost half of the 

budget is allocated for the consultants and expert groups (see Table 2). At the same time the 

high quality of the UNCTAD Peer Review reports is a prized asset and is not to be sacrificed.   

 

 The program was highly effective in generating co-funding. As per October 2013, against the 

budget allotment of 276783.01 Euro the amount of “Fellowship, grants and contributions” 

was 102038.49, almost 50% (see Table 2).
30

  The fact that UNCTAD Peer Review process 

                                                           
30

 NB: the rate of implementation of Project activities was 80.3% as of 08 October 2013. However, this figure 

does not take into account those Peer Review and follow-up activities funded from other sources which were 

mobilized as a result of the success of this Project. These include the services of experts to draft reports and the 
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has attracted funding other than the DA funding is both a testament to its success and a factor 

to support the effectiveness the Peer Review process. This has come as fully fledged funding 

for the Peer Reviews in two countries (funded by SECO and GIZ), but also as co- funding for 

particular events and experts. For example, 

 

 in the case of Mongolia, the Federal Anti-Monopoly Service (FAS) of Russia funded 

one of its officers to become a member of the review panel at the Peer Review round 

table during the 12
th

 IGE. Japan Fair Trade Commission (JFTC) funded the 

participation as a reviewer of one of its senior officers in the Peer Review round table 

in Geneva as well as in the dissemination event in 2012 in Ulaanbaatar. Similarly, the 

USA funded the participation of one of the reviewers  in the Peer Review panel; and  

 In Seychelles, the induction course for the Commissioners, and the training for case 

handlers of Fair Trading Commission (FTC), which were organized in March 2012 

by UNCTAD, was co-funded by UNCTAD, COMESA and the Government of South 

Africa. 

Many of the activities involved pro-bono or in-kind contributions. These included the 

services of the experts to draft reports and the participation of experts in some of the activities 

carried out to follow up on the recommendations of the Peer Reviews.  

 

 
Table 2: Project Budget, December 2013 

 
Description 

Budget / 

Allotment 

Actual 

disbursements 

Commitments 

outstanding 

Total 

Expenditure 

Balance 

remaining 

Consultants and experts 

groups 

290,970.96 273,303.96 16,161.60 289,465.56 1,505.40 

Travel of staff 92,266.21 65,125.84  4,609.30  69,735.14  22,531.07  

Contractual Services 17,154.68  6,900.00  0.00  6,900.00  10,254.68  

Operating Expenses 406.99  406.99  0.00  406.99  0.00  

Participation in seminars  102,038.49  101,518.90  0.00  101,518.90  519.59  

Total 502,837.33 447,255.69 20,770.90 468,026.59 34,810.74 

100% (Budget/Expenditure) 93.3     

Source: Progress Report, 03/2014  

 

UNCTAD has completed 9 Peer Reviews and initiated 3 Peer Reviews (in total 12 Peer 

Reviews) since the beginning of the Project: this number far exceeds the initial target of 4 

Peer Reviews in four years by 8. In addition, follow-up activities to implement Peer Review 

recommendations were undertaken in 2 countries, Kenya and Indonesia, which were Peer 

Reviewed in 2005 and 2009 

 

 

                                                                                                                                                                                     
participation of experts in some of the activities carried out to follow up on the recommendations of the Peer 

Reviews.  
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5.4. Sustainability  

Peer Review report 

The sustainability of the project is supported by the Peer Review reports per se and the 

technical assistance wherever it was available. The evidence from the responses of the 

competition authorities suggests that most these agencies continue using the 

recommendations of the reports long after the projects are over. First and foremast it relates 

to the implementation of the legislative changes, but not only.  For example:  

 In Ukraine, during 2014-2015, it is planned to execute 40% of the recommendations 

provided by UNCTAD;   

 In Pakistan a technical project implementation plan in collaboration with the 

UNCTAD is being prepared, the implementation of which will put the realization of 

the recommendations on a more sustainable footing.  

Technical Assistance 

The evidence from the responses of the competition authorities suggests that while they value 

the trainings and seminars conducted as part of the Peer Review processes, the needs in 

training and capacity building far exceed the offering.  Most of the competition authorities do 

not have enough experience to implement some of the recommendations with solely their 

own means. This is the case even for Serbia and Ukraine, which are among the stronger 

competition authorities which had received assistance from UNCTAD. This highlights the 

point made earlier about the need for a more focus on the follow up technical assistance.  

 

A number of experts interviewed as part of this evaluation thought that more should be done 

in helping to establish close “mentorship” ties between the competition agencies in developed 

and developing countries. This is thought to have a potential help with the costs in longer 

time perspective.     

Awareness  

The third building block in supporting the sustainability of the Peer Review process is related 

to higher priority attached to competition protection by the respective governments and 

increased awareness of the benefits of improved competition climate in the countries. All the 

respondents from the competition authorities confirmed the contribution of UNCTAD Peer 

Review process to this, albeit to different degrees. For example:  

 In Zimbabwe, that sense of priority was clearly increased after the Peer Review 

process as evidenced by the interest shown by the Government. The visibility of the 

Commission, and its Government grant, has increased over the last two years.  While 

it cannot be attributed to solely UNCTAD Peer Review process, since the 

Commission had already embarked on its advocacy and awareness campaign before 

the Peer Review process started, the latter has certainly contributed to the mentioned 

outcome. The setting up of the Inter-Organizational Committee to implement the Peer 

Review recommendations is also a sign of ownership by the national authorities. It 

was expected to have an impact on other development partners to get  engaged to 

assist the country in its efforts to improve the competition regime and attract private 

investment and this expectation has materialized with the recent EU funded technical 

assistance project;  

 In Zambia, there is evidence to suggest that after the UNCTAD Peer Review process 

there was more awareness and appreciation of competition law by various 
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stakeholders, including the government officials. The Commission also sits on a 

number of trade related Committees in the Government where it advises on 

competition related matters. This is seen as a sign that the Government has started 

appreciating the role of competition in the economy more. The competition authority 

concludes that greater number of complaints from the industry, which was observed 

following the Peer Review process  points to an  increased awareness also on behalf 

of the business community;  

 In Nicaragua, the UNCTAD Peer Review process has sparked an interest in 

competition policy among the public organizations. As a result, relevant topics have 

been included in the Government agenda and more discussion and debates take place 

in various media outlets, including social media; 

 In Indonesia, while the support from the central Government (policy makers) is yet to 

materialize (e.g. the lack of the support from the central government affects the 

allocation of resources to the competition authority and hence for the implementation 

of competition policy and law), and the competition policy is not yet seen as a major 

factor for the national medium and long-term development plan, an increased 

awareness could be observed emanating from the business community and there is 

more support from the Parliament;  

 In Ukraine, the higher priority attached to competition policy is evidenced by the fact 

that the recommendations of the Peer Review were included in the draft of the 

National Economic Program for 2014-2024;  

 In Armenia, the seminars and workshops conducted as part of the Peer Review 

process (e.g. seminars for judges on competition; roundtables for business community 

and NGOs on competition rules and state aid control principles; seminars for line 

ministries and other state institutions; roundtables for journalists on competition 

issues) have sparked a lively interest on behalf of the civil society  organizations 

(CSOs), consumer groups and media associations, which put increasingly more 

pressure on the competition authority to perform better and thus help to keep the 

competition policy and its effective implementation under the spotlight;    

 in Pakistan, there is some evidence pointing to increased awareness about the benefits 

and the role of competition policy: the improved  public awareness activities, carried 

out by the competition authority had likely contributed to it;  

 In Mongolia, the eventual appointment of new Board members of the competition 

authority during the Peer Review, as well as the establishment of an autonomous 

Public Procurement Agency are indicators showing that the Peer Review has 

contributed to a more attention from the government to improving the competition 

policy framework;  and 

 In Seychelles, the fast track Peer Review process has helped to generate an interest in 

the revision of competition and consumer protection laws as well as in the 

restructuring of the competition agency.   

Funding  

In some countries UNCTAD Peer Review process has clearly acted as a catalyst for other 

projects funded by international donor community. This was the case for Armenia (GIZ and 

the WB) for example. Also:  
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 In Ukraine, The EU has an ongoing project with the Ukrainian competition agency 

(AMCU): the  peer review findings and recommendations will inform this technical 

cooperation between AMCU and the EU, and the project  will increase the chances 

for the  sustainability of the strengthening of competition law enforcement in Ukraine; 

Peer Review;  

 In Serbia, the EU, which took part in the Serbia Peer Review, is funding the "Project 

for strengthening the institutional capacity of the Commission for Protection of 

Competition (CPC) in the Republic of Serbia". The Project included some of the 

UNCTAD Peer Review recommendations on competition policy in its programme. 

The 30-months Project is implemented by a consortium led by Deutsche GIZ. It 

started in September 2012 and will be completed in March 2015. 

 In Mongolia, TIKA (competition authority of Turkey) has committed to continue 

funding the technical cooperation between Turkey and AFCCP: UNCTAD Peer 

Review recommendations for Mongolia will establish a basis for such cooperation 

efforts;  and. 

 In Zimbabwe, UNCTAD, in cooperation with the Competition and Tariff 

Commission of Zimbabwe, will implement the Peer Review recommendations within 

the wider EU Project "Trade and Private Sector Development" (01/ 2014- 06/ 2016). 

EU agreed to incorporate competition protection related activities in this project and 

UNCTAD will be the implementing agency for this part. At the time of writing this 

report, UNCTAD and ITC, the implementing agency for the project (except for the 

competition part) were working towards signing an agreement for the ITC to transfer 

the funds to UNCTAD. 

While all of the above are very positive signs and international funding is and will be very 

much needed in these countries to support improvements in the climate for economic 

competition, more needs to be done by the national governments and more evidence is 

needed to show increased funding for these agencies. As testified by the third party reports 

and in the interviews with the representatives of the competition authorities and the experts, 

the lack of funding is one of the key weaknesses and threats to sustainability, impacting their 

independence and the ability to retain staff.  

 

One of the ideas that were expressed by a number of the experts interviewed for this 

evaluation was to use different approaches to providing technical assistance under Peer 

Reviews, namely,  beyond the minimum package, provide more sustained and in depth 

technical assistance to the competition authorities in those countries only, which will commit 

to increase the funding for these agencies.  

External factors 

The presence of strong external push-factors which necessitate reforms in the field of 

protection of economic competition plays an important role supporting not only the 

effectiveness of the Peer Review processes (in terms of implementation of the 

recommendations) but also sustainability. Serbia is one of the vivid examples here: the 

country’s aspirations for joining the EU played an important role in achieving impressive 

results in improving the climate for the protection of economic competition.  A similar case 

could be made for Ukraine. Several experts interviewed for this evaluation, argued that 

UNCTAD should be more active in looking for opportunities to embed the recommended 

reforms in other reform programs, reaching out more actively to development partners (some 
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of which might have more leverage) that are willing to lend their support for ensuring the 

implementation of the specific recommended activities. 

6. CONCLUSIONS  

 

The project implemented by the United Nations Conference on Trade and Development 

(UNCTAD), entitled: “Strengthening capacities in developing countries for the effective 

enforcement of competition law to minimize constraints to economic productivity” has been 

very successful in many regards.  

 

The Peer Review process of competition laws and policies has been hailed for its competence 

and delivering practical recommendations with clear roadmaps for the countries. The 

capacities of the competition authorities were built in terms of equipping them with a high 

quality analysis of their competition protection frameworks, something they use for years as 

referral, as well as through the follow up technical assistance, wherever this was available, 

although the need for the latter is much greater that what was on offer. For many countries 

the reviews added the necessary clout for the nascent competition authorities in terms of 

dealing with their own governments, getting the latter appreciate more the role of supporting 

competition policy and its implementation. While this has resulted in increased awareness in 

many of the countries, the increased awareness is yet to materialize in terms of allocating 

adequate funding for the competition authorities.  

 

The competition authorities were mostly effective in terms of acting upon the 

recommendations, initiating changes in the laws and procedures. Most of the latter were 

however in the process of review by the national parliaments at the time of writing this report. 

One of the lessons that could be learnt from UNCTAD Peer Reviews is that the reforms in 

the field of protection of economic competition take time and this understanding should be 

built into potential similar programs.  

 

The project was planned initially to cover four countries and ended up covering 12 countries 

as more funding became available from other funding agencies, and there was more 

interest/request for peer reviews. The increased funding from development partners is the 

best indication proving the appreciation of UNCTAD Peer Review process by the 

development community. The follow up technical assistance was rated as very important by 

all the interviewed parties and the fact that for a number of countries there were delays in 

mobilizing the funding has meant that some of the expectations of the countries had not 

materialized, at least by the time of writing this report, and the important potential value-

added to the reports had not happened.  

 

The Peer Review processes in some countries, which have proved to become the “leaders” in 

their respective regions, had impacted the desire of the neighboring countries to catch up, 

with some of the experience sharing happening in the course of the projects. With the 

Tripartite Review for Zambia, Zimbabwe and Tanzania, UNCTAD Peer Review process has 

proved to have the potential to contribute to regional cooperation in the field of protecting 

economic competition. There were also cases whereby guidelines developed in one country 

have been used in other countries of a different region. With these examples, the Peer Review 

process has proven to be a dynamic exercise able to generate multiplicative and spillover 

effects  
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The level of ownership of the countries was overall high, but to be even more successful in 

terms of seeing reforms getting actually implemented more speedily and effectively, there 

should be more interconnectedness with other policies.  The likelihood for the sustainability 

for of the assistance provided is high but of course depends on many factors and the political 

realities in particular.  

7. RECOMMENDATIONS  

 

The recommendations below summarize the opinions expressed by the expert practitioners 

involved as reviewers by UNCTAD interviewed as part of this evaluation as well as the 

feedback received from other interviewees; they also reflect the analysis of the evidence 

gathered as part of the evaluation:  

 Coordinate better with other International Organizations, which help or plan to help 

the respective governments implement sectoral reforms related to the field of 

competition, to be able to add leverage  on policy reforms;  

 More focus on training and technical capacity building is very important in relation to 

enabling the countries to act on the recommendations from the Peer Review: the 

package of a more in-depth technical assistance has to be provided only if there is a 

clear commitment by the governments to implement the recommendations, including 

increased funding for the agencies;  

 Support “mentoring” partnerships between the competition authorities from 

developing and developed countries, involving other agencies as key allies and 

partners in the Peer Review process. This could potentially create a sense of support 

and mentorship between agencies, which in the medium to long term could provide 

additional support;  

 Incorporate a stage in the Peer Review process whereby the countries will report back 

to the IGE in 2-3 years' time after the assistance package is over. This will have to be 

accompanied by an independent review of the achievements as well as a self-report by 

the competition authorities concerned;  

 Aim to distribute the Peer Review reports more widely in the countries ensuring that it 

reaches a wider circle of journalists, civil society groups and consumer unions; and 

 Work together with the development partners (international organizations) to ensure 

that the delivery of the technical assistance, often funded outside the core funding for 

the Peer Review reports per se, is not delayed for too long, since it affects the 

expectations and perceptions of the competition agencies being assisted and may 

ultimately affect the effectiveness of the Peer Review process overall.  
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8. ANNEXES  
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Annex 1.  Work plan  

 

Three deliverables are expected out of this evaluation:  

 

1. The current inception report, submitted December 17, 2103  

 

2. A draft evaluation report. The first draft report will be presented to the Evaluation and 

Monitoring Unit and relevant stakeholders for quality assurance and factual 

corrections, if any: by March 6, 2014  

 

3. The final evaluation report will be submitted by March 20, 2014. The final evaluation 

report will compose the following key elements (in line with the TOR):  

 Executive summary (maximum 3 pages);  

 Introduction of the evaluation, a brief description of the projects, the scope of the 

evaluation and a clear description of the methodology used;  

 Findings and assessments according to the criteria listed  

 Conclusions and recommendations drawn from the assessments.  

 

The total LOE (level of effort for the evaluation is equivalent to 21 days of work and will 

take place between the periods 25 November 2013 to 20 March 2014. 
 

Table 3: Revised and agreed deadlines  

Activities  Timeframe and deadlines  

Desk Research and study of relevant 

documentation  

December 17, 2013 

Preparation of the Inception Report and data 

collection tools 

December 17, 2013 

Interviews with UNCTAD staff Throughout the whole evaluation 

process  

Other data collection activities Throughout the whole evaluation 

process 

Data Analysis and draft report write up March 6, 2014 

Final report write up  March 20, 2014 

 

 

 

Figure 8 describes the Work plan for the Evaluation.  
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Figure 8: Work plan of the evaluation 
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Annex 2: Basic Questionnaire: for the competition agencies and the Ministries 

 

A. Relevance of the Peer Review per se (all countries)  

 

 Question Answer Notes 

1 Why did you decide to approach UNCTAD for the 

Peer Review?  

 
Please reflect on (a) the timing of the review, (b) its relation to 

other policies/reforms, (d) developments at that time in your 

competition agency; and d) other potential factors?   

Please elaborate__________________ 

 

 

2 What was the main driving factor in approaching 

UNCTAD for the Peer Review?  

Please elaborate__________________ 

 

 

3 Are you aware that other organizations such as the 

OECD, ICN, etc also offer Peer Review 

mechanisms? 

 

Yes, no  

3a If so, why did you choose UNCTAD compared to 

other Peer Review mechanisms (e.g. OECD)?  

Please elaborate__________________ 

 

 

 

B. Relevance of the project designs (all countries)  
 

 Question Answer Notes 

4 What do you think about the design (components) 

of the project (typically comprising Peer Reviews 

per se, dissemination seminars/workshops, study 

tours, and formulation of technical assistance 

project to implement Peer Review 

Recommendations)? Do you think it was 

appropriate and most effective?  

 

   

Please rank 

1 not appropriate  

2 

3 

4 

5most appropriate  

 

Please elaborate__________________ 
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5 Which of the project components/activities do you 

think was most useful for your agency?  

 

Please elaborate  

_________________________ 

 

6. Which of the project components/activities do you 

think was least useful for your agency?  

 

Please elaborate  

_________________________ 

 

7.  What type of activity should the project design have 

included additionally?  

Please elaborate  

_________________________ 

 

 

8 Was the feedback of your agency sought during the 

project design stage?  

Yes, No  

 

Please elaborate  

______________________ 

 

 

8(b) If yes, where your comments reflected in the project 

design?  

Yes, No, To some extent  

 

Please elaborate  

______________________ 

 

 

9 What do you think about the choice of other 

agencies consulted in your country in the Peer 

Review process?  

 

  

10  Do you have any suggestions in this regards for the 

future projects? 

  

 

 

 C. Efficiency (all countries)  

 

 Question Answer Notes 

11 Were the activities carried out within the foreseen 

timeframe?  
Yes/no  
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11a If not, what led to the delays? Please bring examples and elaborate 

____________________________ 

 

 

12 How would rank the project management 

modalities (e.g. procurement, administration 

rules, and alike) by UNCTAD? 

Not efficient 

Somewhat efficient 

Mostly efficient 

Very efficient  

 

Please elaborate what to you like and dislike most in 

the project management modalities of UNCTAD  

_________________ 

 

 

13 What suggestions do you have for improving the 

project management modalities by UNCTAD? 

Nothing 

Some element 

 

Please elaborate 

______________________ 

 

 

14 How would you rate the communications with 

UNCTAD throughout the process of the project? 

 

Very efficient 

Mostly efficient 

Somewhat efficient 

Not efficient  

 

Please elaborate 

______________________ 
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D. Effectiveness (only Armenia, Ukraine, Indonesia, Serbia, Mongolia, Tanzania, Zambia, Zimbabwe, Pakistan and Nicaragua) 

 Question Answer Notes 

15 Did the project contribute to building of the 

capacity of your agency in implementing its 

mandate (policy making, enforcement)?  

 

Yes, no  

15a If yes, how? Please bring examples 

 

 

 

15b If not, why? Please elaborate  

16 Did the UNCTAD Peer Review process improve 

your understanding of the strengths and 

weaknesses of the country competition policy and 

legislation?  

Yes, No, To some extent 

 

 

 

16a If yes, then how Please elaborate  

16b If not, then why?   

17 Did the UNCTAD Peer Review process contribute 

to enabling you to better address the weaknesses 

of the country competition policy and legislation?  

Yes, no  

17a If yes, then how? Please bring examples 

 

 

17b If not then why? Please elaborate  

 

 

 

18 Is your agency satisfied with the quality of the 
outputs of the project?  

Not Satisfied 

Somewhat satisfied 

Mostly satisfied 

Very satisfied 

 

Please elaborate 
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______________________ 

 

19  Which of the project outputs and activities was most 

useful for your agency in implementing its mandate 
and why? 

Please elaborate 

______________________ 

 

 

20 Which of the outputs was least useful for your 

agency in implementing its mandate and why? 

 

Please elaborate 

______________________ 

 

 

21 Has your agency used the reports/outputs produced? 
How?  

 

Yes 

No 

To some extent 

 

Please elaborate 

______________________ 

 

 

 

20a If yes, then how? Please elaborate with examples (with dates) 

______________________ 

 

 

20b If not then why? Please elaborate 

______________________ 

 

 

21 Have there been any unintended positive 

outcomes of the UNCTAD Peer Review process? 

Please elaborate 

______________________ 

 

 

22 Have there been any unintended negative outcomes 

of the UNCTAD Peer Review process? 

Please elaborate 

______________________ 

 

 

23 What do you see as the role of your agency in the 

implementation of the project, i.e. conduct of the 

Peer Review? 

Please elaborate 

______________________ 

 

 

24 What resources (human, financial, other) has your Please elaborate  
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agency contributed to the project implementation, 
i.e. conduct of the Peer Review? 

______________________ 

 

25 Roughly what percent of the recommendations 

from the Peer Review process have been 

implemented _____% 

 

 

_____% 

 

Please elaborate 

______________________ 

 

 

 

26 Roughly what percent of the recommendations 

from the Peer Review process are planned to be 

implemented in the near future (next 1-2 years)?  

_____% 

 

Please elaborate 

______________________ 

 

 

27 Are there any recommendations which you will 

NOT be implementing? 

Yes  

no 

 

27a If, yes then what type and why? Please elaborate 

______________________ 

 

 

 

 

E. Sustainability (only Armenia, Ukraine, Indonesia, Serbia, Mongolia, Tanzania, Zambia, Zimbabwe, Pakistan and Nicaragua) 

 

 Question Answer Notes 

28 Will the Peer Review Report produced by 

UNCTAD be used by your organization? 

Yes  

No 

 

28a If yes then how and what actions, if any have you 

(a) already undertaken for that and (b) planned for 

the near future (next 1-2 years)? 

Please elaborate 

 

a) already undertaken 

______________________ 

 

b) planned for the near future 
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______________________ 

 

 

28b If not then why? Please elaborate 

______________________ 

 

 

29 Are there any obstacles that make it difficult for 

your agency to take follow up actions in 

implementing the recommendation of the Peer 

Review process? 

Yes/No/To some extent 

 

Please elaborate 

______________________ 

 

 

30 Is competition given a high priority in the area of 

trade policy, investment and development strategy 

after the UNCTAD Peer Review process?  

Yes/No/To some extent 

 

Please elaborate 

 

 

31 Were there changes in the awareness 

about benefits and the role of competition policy 

in allocation of resources in the country?  

Yes/No/To some extent 

 

Please elaborate 
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Annex 3: Questionnaires for the Competition Experts 
 

(by Skype, telephone) 

   

 

 Question Answer Comments 

1 Where you involved in any of the UNCTAD Peer 

Review projects? If yes, in what capacity? 

 

  

2 What did you like most about UNCTAD's work in this 

area? What did you like least about UNCTAD's work 

in this area? 

 

  

3 What are the key difference of the UNCTAD Peer 

Review process compared to other similar Peer 

Reviews (ICN, OECD, etc), in your view?  

 

  

4 What are the advantages of the UNCTAD Peer 

Review process in terms of effectiveness and 

sustainability as compared in the context of this 

comparison?   What are the disadvantages? 

 

  

5 What are the most effective aspects of the design of 

the UNCTAD per review projects? 

 

  

6 What are the least effective aspects of the design of 

the UNCTAD Peer Review projects?  

 

  

7 What, in your view, should UNCTAD change in its 

approach towards strengthening the capacity of 

national competition authorities to enforce 

competition law more effectively?   
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8 What do you think about the choice of other agencies 

consulted in the countries of the Peer Review process? 

How effective and relevant this approach is?  

 

  

9 What should UNCTAD change in its approach to the 

selection of agencies to be consulted in the Peer 

Review process?  

 

  

10 What do you think about the types of project activities 

supported by UNCTAD Peer Review process? What 

would you recommend to be changed in the project 

management modalities by UNCTAD (e.g. more 

focus on training, technical capacity, etc? 

 

  

11 Do you think there is a strong country ownership of 

the Peer Reviews and processes in the beneficiary 

countries? Please elaborate 

 

  

12 What do you think about the likelihood of 

sustainability of the outcomes and impact of Peer 

Review process (most likely scenarios) in the 

beneficiary countries? Why do you think so?  

 
Here the "process" includes, the report itself,  implementation of 

its recommendations, and the technical assistance and capacity 

building activities carried out as a follow up to the Peer Review 

recommendations 

 

  

13 Is there anything that UNCTAD should do to increase 

the likelihood of sustainability?  

 

  

14 What do you think about the likelihood of impact of   
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the Peer Review process in the beneficiary countries 

(most likely scenarios)? Why do you think so? 

 
Here the "process" includes, the report itself,  implementation of 

its recommendations, and the technical assistance and capacity 

building activities carried out as a follow up to the Peer Review 

recommendations 

 

15 Is there anything that UNCTAD should do to increase 

the impact?  

 

  

16 Any other comment that would be of a benefit for the 

evaluation? 
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Annex 4: Interview guide for In-depth Review (6) Countries  
 

   Competition 

agency 

Ministry Consumer 

protection  

Body 

Judiciary Business 

Community 

Civil Society 

(NGOs in 

consumer 

protection)  

1 Did the UNCTAD Peer Review process improve 

your understanding of the strengths and 

weaknesses of the country competition policy and 

legislation? If yes then how, and if not then why? 

 

 

Please elaborate 

with examples 

Survey of 

competition 

authorities 

Survey of 

competition 

authorities 

x x x x 

2 Did the UNCTAD Peer Review process enable 

you to better address the weaknesses of the 

country competition policy and legislation? If yes 

then how, and if not then why? 

 

 

Please elaborate 

with examples 

 Survey of 

competition 

authorities 

Survey of 

competition 

authorities 

x x   

3 Were there changes in the substantive and 

procedural aspects of competition law in your 

country as a result of the UNCTAD Peer Review 

process?  

 

Please elaborate 

with examples 

x x x x x x 

4 Did the UNCTAD Peer Review process enable 

you to better enforce competition law? If yes then 

how, and if not then why? 

 

  

Please elaborate 

with examples 

x x x x   

5 Was there any change in the understanding of 

competition law benefits in the business 

community to which it could be claimed  

that UNCTAD Peer Review has contributed? If 

yes then how, and if not then why? 

 

 

Please elaborate 

with examples 

x x x x x x 

6 Was there any change in the rate of voluntary 

compliance to competition law to which the 

project has contributed?  If you do not have 

Please elaborate 

with examples 

x x x x x x 
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reliable measure before and after, please respond 

accordingly.  

7 Is competition given a high priority by the 

Government in the area of trade policy, 

investment and development strategy after the 

UNCTAD Peer Review process?  

Please elaborate 

with examples 

Survey of 

competition 

authorities 

Survey of 

competition 

authorities 

x x x x 

8 Were there changes in the awareness within the 

Government about benefits and the role of 

competition policy in allocation of resources in 

the country?  

Please elaborate 

with examples 

Survey of 

competition 

authorities 

Survey of 

competition 

authorities 

x x x x 

9 : Did the UNCTAD Peer Review contribute to the 

strengthening of the enforcement structure and 

institutions in your country? If yes, how? 

 

       

10  Are there any examples where it could be claimed 

that the UNCTAD Peer Review process 

contributed to effective law enforcement?  If yes, 

then in which way was this contribution? 

       

10a If yes, are there any examples where it could be 

claimed that the better enforcement resulting from 

this better enforcement has led to eliminating 

anticompetitive business practices?  If yes, how? 

 

 

Please elaborate 

with examples 

x x x  x x 

11 Are there examples whereby it could be claimed 

that specific markets function more effectively 

since the end of project and that INCTAD Peer 

Review has contributed to it? If yes, then in which 

way was this contribution? 

Please elaborate 

with examples 

x x x  x x 

12  

Are there examples of product and/or services 

markets where there is more diversity, fairer 

prices and better quality since the end of the 

UNCTAD Peer Review, to which, it be claimed 

 

Please elaborate 

with examples 

x x x  x x 
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that the Peer Review has contributed to? If yes, 

then in which way was this contribution?  

13+---- TO BE AMMENDED WITH COUNTRY 

SPECIFIC QUESTIONS  

       

         

 




